

Cronograma

Fecha de inicio 1-Nov-18

| | Fecha de entrega | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
|---|------------------|------|---|---|---|---|---|---|---|---|----|----|----|
| Document summarizing international experiences and recommendations (in Spanish and English) | 31-Dec-18 | D2.1 | X | | | | | | | | | | |
| List of nationally available instrumental and numeric modelling databases (in Spanish) | 30-Jan-19 | D2.2 | | X | | | | | | | | | |
| Document identifying the needs and recommendations for update (in Spanish) | 30-Jan-19 | D2.3 | | X | | | | | | | | | |
| Report containing the draft database structure (in Spanish) | 31-Mar-19 | D3.1 | | | | | X | | | | | | |
| Report from workshop (in Spanish) | 30-Apr-19 | D3.2 | | | | | X | | | | | | |
| Historical analysis of dynamics (in Spanish) | 28-Aug-19 | D4.1 | | | | | | | | | X | | |
| Report on projections of climate change dynamics (in Spanish) | 28-Aug-19 | D4.2 | | | | | | | | | X | | |
| Report including graphic outputs and explanations on the impacts of erosion (in Spanish) | 28-Aug-19 | D4.3 | | | | | | | | | X | | |
| Report on the methodology and criteria applied (in Spanish) | 28-Aug-19 | D4.4 | | | | | | | | | X | | |
| Atlas of Risks and Impacts on the coast (in Spanish and English) | 27-Sep-19 | D5.1 | | | | | | | | | | X | |
| Coastal management manual (Spanish) | 27-Sep-19 | D5.2 | | | | | | | | | | X | |
| Training course materials (Spanish) | 27-Oct-19 | D5.3 | | | | | | | | | | | X |

Cronograma de la propuesta

| | | M1 | M2 | M3 | M4 | M5 | M6 | M7 | M8 | M9 | M10 | M11 | M12 | M13 | M14 |
|---------------------|---|----|----|----|----|----|----|----|----|----|-----|-----|-----|-----|-----|
| OUTPUT | O1: Development of response plan | | | | | | | | | | | | | | |
| ACTIVITIES | A1.1: In-country planning mission | | | | | | | | | | | | | | |
| ACTIVITIES | A1.2: Development of response plan | | | | | | | | | | | | | | |
| DELIVERABLES | D1.1 - Detailed response plan (in Spanish) | | X | | | | | | | | | | | | |
| OUTPUT | O2: Revision and update of the DPOH technological tools | | | | | | | | | | | | | | |
| ACTIVITIES | A2.1: Compilation of international experiences on coastal infrastructure risk analysis and design | | | | | | | | | | | | | | |
| ACTIVITIES | A2.2: Revision and update of available technological tools | | | | | | | | | | | | | | |
| DELIVERABLES | D2.1 - Document summarizing international experiences and recommendations for Buenos Aires (in Spanish and English) | | | | X | | | | | | | | | | |
| DELIVERABLES | D2.2 - List of nationally available instrumental and numeric modelling databases (in Spanish) | | | | | X | | | | | | | | | |
| DELIVERABLES | D2.3 - Document identifying the needs and recommendations for update (in Spanish) | | | | | | X | | | | | | | | |
| OUTPUT | O3: Developme nt of a structured database for Buenos Aires | | | | | | | | | | | | | | |
| ACTIVITIES | A3.1: Database design | | | | | | | | | | | | | | |
| ACTIVITIES | A3.2: Validation workshop | | | | | | | | | | | | | | |
| DELIVERABLES | D3.1 Report containing the draft database structure (in Spanish) | | | | | | | | X | | | | | | |
| DELIVERABLES | D3.2 Report from workshop (in Spanish) | | | | | | | | | X | | | | | |
| OUTPUT | O4: Analysis of the effects of climate change and variability on marine variables in Buenos Aires | | | | | | | | | | | | | | |
| ACTIVITIES | A4.1: Historical analysis of marine dynamics | | | | | | | | | | | | | | |
| ACTIVITIES | A4.2: Projections of climate change dynamics | | | | | | | | | | | | | | |
| ACTIVITIES | A4.3: High resolution analysis of impacts and risks in Buenos Aires | | | | | | | | | | | | | | |
| DELIVERABLES | D4.1 Historical analysis of dynamics (in Spanish) | | | | | | | | | | | | X | | |
| DELIVERABLES | D4.2 Report on projections of climate change dynamics (in Spanish) | | | | | | | | | | | | | X | |
| DELIVERABLES | D4.3 Report including graphic outputs and explanations on the impacts of erosion caused by the combined effect of flooding and erosion (in Spanish) | | | | | | | | | | | | | | X |
| DELIVERABLES | D4.4 Report on the methodology and criteria applied (in Spanish) | | | | | | | | | | | | | | X |
| OUTPUT | O5: Technology transfer | | | | | | | | | | | | | | |
| ACTIVITIES | A5.1: Development of training material | | | | | | | | | | | | | | |
| ACTIVITIES | A5.2: Training | | | | | | | | | | | | | | |
| DELIVERABLES | D5.1 Atlas of Risks and Impacts on the coast (in Spanish and English) | | | | | | | | | | | | | X | |
| DELIVERABLES | D5.2 Coastal management manual (Spanish) | | | | | | | | | | | | | | X |
| DELIVERABLES | D5.3 Training course materials (Spanish) | | | | | | | | | | | | | | X |
| OUTPUT | O6: Monitoring and evaluation | | | | | | | | | | | | | | |
| DELIVERABLES | D6 | | | X | | | | | | | | | | | X |