

L Lider
 S Support
 M Mutual responsibility

Activities	Project duration (months)												Progress	Role		Comentarios
	M1	M2	M3	Nov	Dic	Ene	Feb	Mar	Abri	May	Jun	Jul		Ago	Sept	
WP-A - PROJECT MANAGEMENT																
Activity 1	Development of monitoring and evaluation documents												80%			
1,1	Kick-off meeting with CTCN and NDE													L	S	
1,2	Detailed work plan													L		
1,3	Monitoring and evaluation plan (use indicators in CTCN Closure and Data report)													L		
1,4	2 page description of the project													L	S	
1,5	Project progress review meetings													L		
1,6	Project closure and data collection report													L		
Deliverables														L		
1,1	Detailed work plan													L		
1,2	Monitoring and evaluation plan													L		
1,3	Project description													L		
1,4	Closure and data collection report													L		
WP-B - LANDSCAPE ANALYSIS OF CLEAN TECHNOLOGY UPTAKE WITHIN CHILE'S AGRI-CHAIN SMES																
Activity 2	Identification of relevant agri-chains relevant to SMEs, pilot case study and evaluation of critical points												95%			
2,1	Define prioritisation criteria to assess agri-chains in Chile													S	L	
2,2	Assess and prioritise specific agri-chain "case studies"													S	L	
2,3	Identify key clean technologies used at critical points in agri-chains													S	L	
Deliverable 2	Draft WP-B report describing the critical points within prioritised agri-chains in Chile and key opportunities for SMEs in these value chains to use clean technologies													S	L	
Activity 3	Identify clean technology innovation needs in SMEs in the prioritised agri-chains															
3,1	Diagnostic of technology innovation needs													S	L	
Deliverable 3	WP-B report integrating the technology innovation needs in the prioritised agri-chains (in combination with Deliverable 2)													S	L	
Activity 4	Identify barriers hindering the uptake of clean technologies															
4,1	Identify barriers hindering the uptake of clean technologies by SMEs active in the agri-food sector													S	L	
4,2	Design a methodology to analyse the barriers for the SMEs identified in Activity 2.2													L	S	
4,3	Conduct primary and secondary research													S	L	
4,4	Workshop in Chile to validate initial insights													S	L	
4,5	Data analysis and synthesise results													S	L	
Deliverable 4	Final report summarising insights from WP-B, including barriers for the uptake of clean technologies by SMEs													S	L	
WP-C: REVIEW AND IMPACT EVALUATION OF NCCP INSTRUMENTS AND RECOMMENDATIONS TO IMPROVE THESE																
Activity 5	Review of APL process to include climate change criteria												50%			
5,1	Review of existing reports on the impact of APLs													S	L	
5,2	Review of criteria included in APLs													S	L	
5,3	Evaluation of possible criteria related to climate change to be included in APL													L	S	

	<p>Provide high-level recommendations for a programme and business models in Chile to overcome the market barriers considering the findings of international best practices. The recommendations should include the following components: target market, technologies, key partners and stakeholders, financial instruments, and key technical assistance activities.</p>				
9,2					L S
9,3	Final project workshop				L S
Deliverable 9	<p><i>PowerPoint presentation providing recommendations for a programme and business models (10-15 slides) including an annex that summarize three international programmes and business models.</i></p>		W D	Sept 20	L S L S

Por comenzar

Colour code

Activity performed	
W	Workshop in Chile
D	Deliverable