	•				1	2 3	4	5	6 7	8	9 10	11	12 1	3 14	15 1	16 17	18	19 20	21	22 23	24	25 26	27	28 29	30	31 32	33 34	4 35	36 37	7 38	39	40 41
No	Output and Activities	Legend	Start Week	End Week	Nov/	18		Dec/18		,	Jan/19		F	eb/19		- 1	Mar/19	9		Apr/19)	Ма	y/19		Ju	n/19		Jul/	19		Aug/	19
NO	Output and Activities	Legena			18	25 0	2 09	16 2	30	06	13 20	27	03 1	0 17	24 0	3 10	17	24 31	07	14 21	28)5 12	19 2	26 02	09	16 23	30 0	7 14	21 28	3 04	11	18 25
1	Development of implementation planning and communication documents.	Tasks	1	41																												
	1.1: Prepare a detailed work plan of all activities	Sub-Tasks	1	4																												
	1.2: Prepare a monitoring and evaluation plan	Sub-Tasks	2	4																												
	1.3: Prepare CTCN impact description	Sub-Tasks	3	4																												
	1.4: Complete a closure and data collection report	Sub-Tasks	3	4																								Ш	\perp			
	1.5: Establish the Technical S &L Committee	Sub-Tasks	4	4																												
	Detailed work plan	Deliverables	5	5																												
	Monitoring and evaluation plan	Deliverables	5	5																								Ш	\perp	\perp		
	CTCN impact description	Deliverables	5	5	Ш																							Ш	\perp	\perp		
	Closure and data collection report	Deliverables	39	39																										\perp		
2	Performing a Market assessment of ACs and developing a GHG baseline for ACs	Tasks	5	22																									\perp	\perp		
	2.1: Market assessment of the types of AC technologies being imported and manufactured in PNG including the baseline survey	Sub-Tasks	5	22																												
	2.2: Classification and grouping of the national RAC systems in PNG	Sub-Tasks	5	22																							Ш	Ш	\perp	\perp		
	Stakeholder Consultation Workshop 1	Field missions	22	22																								Ш	\perp			
	2.3: Establish standardized baseline for ACs and estimate GHG emissions reduction	Sub-Tasks	11	22				Ш																			Ш	Ш	\perp	\perp		
	Worshop report	Deliverables	22	22																												
	Market assessment of AC systems being imported and manufactured in PNG	Deliverables	22	22				Ш							Ш												Ш	Ш	\perp	\perp	Ш	
	Initial national inventory for AC systems and estimation of GHG emission reduction potential	Deliverables	22	22	Ш				\perp					\perp					Ш				Ш			\perp	\Box	$\perp \! \! \perp$	\perp	\perp		
	Standardized baseline for ACs as well as estimate GHG emissions reduction potential	Deliverables	22	22																							Ш	$\perp \! \! \perp$	\perp	\perp	Ш	\perp
3	Gap assessment analysis and provide recommendations for MEPS and energy labelling standards.	Tasks	18	31	Ш																						Ш	$\perp \perp$	\perp	_		
	3.1: Assess PNG energy regulations, policies and institutional framework to support MEPS and Labelling program	Sub-Tasks	18	25	Ш	\perp			\perp					\perp									Ш				\Box	Ш	\perp	\perp		
	3.2: Undertake gender mainstreaming assessment and related recommendations.	Sub-Tasks	18	25																							Ш	Ш	\perp	\perp		\perp
	3.3. Identify gaps and provide recommendations for an effective implementation of the MEPS and labelling program	Sub-Tasks	25	30	Ш	\perp			\perp								Ш		Ш		Ш						\Box	Ш	\perp	\perp		
	Draft deliverables	Draft deliverables	29	30																										\perp		
	Assessment of energy regulations, policy and framework supporting MEPS and labelling for ACs Assessment or institutional structures, mandates and	Deliverables	31	31	Ш				\perp					\perp					Ш				Ш				\Box	$\perp \! \! \perp$	\perp	\perp		
	Assessment or institutional structures, mandates and responsabilities for the implementation of MEPS and labelling for ACs.	Deliverables	31	31	Ш																							Ш	\perp	\perp		\perp
	Gender mainstreaming assessment	Deliverables	31	31																										\perp		

	Implementation plan for the MEPS and energy labelling	Deliverables	31	31															
4	Technical assessment of certification methods and processes for AC systems	Гasks	32	36															
	4.1: Assessment of national capacities and options for certification of AC systems	Sub-Tasks	32	35															
	Report on national capacities and options for certification of AC systems	Deliverables	36	36															
5	Training programme s on implementation of MEPS and energy labelling standards	Гasks	34	39															
	5.1: Develop a training programme for relevant national authorities	Sub-Tasks	34	36															
	5.2: Conduct training programmes	Sub-Tasks	37	38															
	Stakeholder Consultation Workshop 2	Activities	38	38															
	Training programme	Deliverables	39	39															
	Training reports from three training sessions	Deliverables	39	39															
	Agenda and training evaluations	Deliverables	39	39															

Legend: Task Field missions Deliverables
Sub-task Draft deliverables

