Please enter activities, sub-activities and deliverables in line with the work plan
Indicate expected timeline (should be updated compared to the work plan)

Activities		Deliverables			Timeline 2017										
#	Description	Ouput expected (draft and finals)	Delivery date (DD/MM/YYYY)	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	**Awareness campaign**														
1.1	Assessment on technology options to identify appropriate alternatives available in the market.	Desk study on climate sound and commercially available refrigeration technologies for the industry	24/07/2017												
1.2	Survey on the refrigerant use profile in the sector.	Report on the results of the survey	24/07/2017												
1.3	First round of information sessions for end users and other relevant stakeholders in the sector.	Companies from the fruits and vegetables processing sector informed on the the content and expected outputs of the technical assistance provided under the CTCN project.	17/01/2017												
1.3.1	Information session in Santiago de Chile	Session delivered	24/10/2016												
1.3.2	Information session in Region VII	Session delivered	14/12/2016												
1.3.3	Information session in Region V	Session delivered	17/01/2017												
1.4	Second round of information sessions for end users and other relevant stakeholders in the sector.	Three workshops for relevant stakeholders on the results of the desk study and the survey.	30/08/2017												
1.4.1	Information session in Santiago de Chile	Session delivered	17/08/2017												
1.4.2	Information session in Region VII	Session delivered	23/08/2017												
1.4.3	Information session in Region V	Session delivered	30/08/2017												
2	**Capacity building**														
2.1	Advisory service to governmental bodies on the best practices to incentivize the adoption of climate-sound refrigeration alternatives in the industry.	Report on the F-gas regulation in the EU and its impact in the refrigeration of the agroindustry	2/8/2017												
2.2	Information session for governmental bodies on the best practices to incentivize the adoption of climate-sound alternatives.	Information session delivered	25/07/2017												
3	**Technology transfer and technical assistance**														
3.1	Design of a pilot conversion programme for three facilities.	Pilot conversion programme designed for three facilities representing three different	10/11/2017												
3.1.1	Conversion of a HFC-based refrigeration system into CO2-based system	Pilot conversion programme designed	10/11/2017												
3.1.2	Improvement of the energy efficiency performance of a R171-based system	Design of technical measures to improve energy efficiency performance	10/11/2017												
3.1.3	Conversion of a HFC-based refrigeration system for low temperature, into CO2-based system	Pilot conversion programme designed	10/11/2017												

3.2	Training program for technicians on best practices for the installation and maintenance of R717- and CO2-based refrigeration systems	Qualified technicians trained	6/10/2017													
3.3	Creation of a knowledge base platform in internet	Website created or integrated in the websites of any of our counterparts in the country	24/11/2017													
4	**Project report and closure report**	Final project report and closure report submitted	15/12/2017													