
Phase
nov
Dec-18
Jan-19
Feb-19
Mar-19
Apr-19
May-19
Jun-19
Jul-19
Aug-19
Sep-19
Oct-19
Nov-19
Dec-19
Output 1: Background documentation and existing situation
Site visit, kickoff meeting and stakeholder consultation
Review of documentation and historical impacts
Identification of vulnerability matrix and thresholds
Context identification report
Output 2: Assessment of the climate change risk
Statistical trends analysis
Integrated modelling
Estimation of economic risk in the present situation
Climate change workshop
Estimation of economic risk in the future situation
Climate change risk estimation report
Output 3: Identification of adaptation measures
Adaptation mesures and MCA workshop
Integrated modelling
Estimation of risk reduction
Fact sheets, pre-feasibility study and ESIA of selected measures
Adaptation action report
Output 4: Implementation of an action plan
Guidelines, action plan and investment plan
Final study report
Results presentation workshop
Output 5: GCF Concept Note
GCF Concept Note
Output 6: Monitoring and communication
TA impact description
Monitoring and evaluation plan
GCF Readiness Interim Progress Report
GCF Readiness Completion Report
Closure and Data Collection report
CHRISTMAS
DATA COLLECTION
HYPOTHESIS VALIDATION
Data Collection (some delyas in obtaining the required data for completion of activity 2