Please enter activities and deliverables in line with the Response plan
Indicate expected timeline

Project title: Strengthening Waste Management Policymaking in Uganda in Response to Climate Change
Implementing partner: The HammSolz

Activities		Deliverables		Timeline											
#	Description	Description	Delivery date (DD/MM/YYYY)	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	**Integrated waste management and related policy establishment and proposal**	Characteristics investigation report, Field investigation report													
1.1	*Research and analysis of basic data (political, economic, social, technological factors, etc.)*														
1.2	*Analysis of waste policies and regulations*														
1.3	*Identify the current status and prospects of environmental industry & environmental technology*														
1.4	*Waste generation and disposal status investigation (including technical and financial factors)*														
1.5	*Survey on waste disposal facilities and related companies*														
2	**Support for waste recycling and landfill operation plan**	Draft report and final report													
2.1	On-site inspection of waste treatment facilities, etc. (establishment of waste treatment material balance)														
2.2	Establishment of basic direction and policy strategy for improving waste management														
2.3	Review of recycling plans and stable landfill operation plans														
2.4	Review of waste-related laws and detailed implementation plans														
3	**Study for greenhouse gas reduction projects**	Greenhouse gas reduction project report													
3.1	Study for project items and establish implementation plan														
3.2	Suggestion of plans such as promotion system for studied projects														
3.3	Plan for local expansion by domestic companies														
3.4	Exploring ways to enter neighboring countries through studied projects														
4	**Support for capacity building of government officials**	Satisfaction survey results after workshop and training (including final report)													
4.1	Exploring various capacity building methods such as workshops, education, and training														
4.2	Implementation of technical capacity building for government officials related to waste														
Etc.	A detailed work plan of all activities, deliveries, outputs, deadlines														
Etc.	A monitoring and evaluation plan														
Etc.	A two-page CTCN Impact Description														
Etc.	A Closure and Data Collection report														