

## Work Plan for TNA Cook Islands

Activity	Dec '18 - Feb '19	Mar '19 - May '19	June '19-Aug '19	Sept '19 - Nov '19	Dec '19 - Feb '20	Mar '20 - May '20	June '20-Aug '20	Sept '20 - Nov '20	Remarks
4.1 Appoint a TNA Coordinator Select Sectors	■								Done
4.2 Select and contract national consultants		■							
4.3 Identify working groups									
4.4 Develop a detailed draft work plan		■							
4.5 Sign Project Co-operation Agreement with CTCN									
4.6 Hold National Inception Workshop			■						
4.7 Participate in Regional Capacity Building workshops • February 2019 • August 2019 • April 2020	■		■			■			
4.8 Prioritise technologies		██████████							
Finalise the prioritised technologies report (TNA report)			██						
4.9 Identify barriers and develop an Enabling Framework for transfer, deployment and diffusion of prioritised technologies				██████████					
(a) Finalise the BA&EF report					██				

