



2015 Targets and Achievements

6th Advisory Board Meeting
September 2015



United Nations
Framework Convention on
Climate Change



2015 Targets – Technical Assistance

Outputs	Target inputs	Actual inputs	Description of main achievements
Number of quick response interventions	30-40	30	30 quick responses (around 50,000\USD and under)
Number of response projects implemented	40-60	20	20 response projects (around 50,000-250,000USD) per request, per country
Notes	44 requests submitted in total by September 2015: 15 categorized as quick responses 13 categorized as response projects 9 requests being managed by the CTCN that are not yet defined in terms of quick responses or response projects 7 requests submitted to the CTCN are not eligible, not prioritized or inactive		

2015 Targets – Networking & Stakeholders

Outputs	Target inputs	Actual inputs	Description of main achievements
Number of international technology events/forums	4-6	10	<p>Low Carbon Technology Platform Initiative</p> <p>TNA Global Experience Sharing Workshop</p> <p>TEC TEM</p> <p>Vienna Energy Forum</p> <p>LEDS global partnership annual workshop</p> <p>6 International Forum on Energy for Sustainable Development</p> <p>COP21 Presidency Business Dialogues in Tokyo</p> <p>Global Cleantech Summit 2015</p>
Number of regional public-private sector workshops	6-9	10-15	<p>Participation in 4 CTCN Sub-Regional and Regional Workshops organized by the European Commission</p> <p>Regional event organized by IGES to help South East Asian Countries NDEs developing requests from TNA</p> <p>African Regional Workshop on NAMAs - Low Carbon Technologies Partnerships Initiative (LCPTi)</p> <p>India, South Africa, Brazil and China - Seminar on Low Carbon technologies”</p> <p>The Regional Environmental Center Conference Center</p> <p>ECOWAS Sustainable Energy Policy and Investment High Level Forum</p>

2015 Targets – Networking & Stakeholders

Outputs	Target inputs	Actual inputs	Description of main achievements
Number of regional networking meetings	6-9	7	3 regional fora conducted in Asia, Francophone and Anglophone Africa engaging 48 countries, to create networking opportunities between NDEs and other climate stakeholders, in particular financiers and donors. 4 similar fora are planned for countries in Latin America; Small Islands Developing States from the Caribbean and the Pacific, and countries in Eastern Europe and the Middle East.
Number of knowledge partners	50	100	From EU-funded sub-regional and regional workshops, steering group of the Climate Knowledge Brokers Group, including Network Members
Number of Public-Private Partnerships	3	1	CTI PFAN working on a TA request in Africa
Number of twinning arrangements	3	2	Discussions with Regional Development Banks

2015 Targets – Knowledge & Capacity Building

Outputs	Target inputs	Actual inputs	Description of main achievements
Number of remote technical advisory through helpdesk	40-50	N/A	CTCNs network partner, the Clean energy solution center is providing technical advisory through help desk. Discussions to establish similar help desk for adaptation request is underway.
Number of capacity building workshops and training events	5-7	7	<p>3 regional fora conducted in Asia, Francophone and Anglophone Africa engaging 48 countries, to create networking opportunities between NDEs and other climate stakeholders, in particular financiers and donors.</p> <p>4 similar fora are planned for countries in Latin America; Small Islands Developing States from the Caribbean and the Pacific, and countries in Eastern Europe and the Middle East.</p>
Tools and information materials, including coverage of lessons and best practices captured	1000	1500	From Consortium Partners Continue expansion from Network Member organizations

2015 Targets – Knowledge & Capacity Building

Outputs	Target inputs	Actual inputs	Description of main achievements
Number of trained CTCN NDEs	100	150	<p>48 developing country NDEs were trained during the NDE regional fora.</p> <p>Around 45 NDEs to be trained in the next 4 workshops.</p> <p>+ Around 57 persons part of the NDE teams being trained by the incubator - 139 individuals concerned in totals</p>
Number of trained CTCN clients	250	1200	19 webinars conducted introducing climate technologies challenges and opportunities. 3 additional planned
Number of unique KMS users	2500	15000	Since the launch of the beta version of the KMS at COP 20
Number of tool and information resource page visits	13000	120000	Since the launch of the beta version of the KMS at COP 20



Thank you!