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Introduction 
 
 
The United States Agency for International Development (USAID) Global Center for 
Environment has designed the Best Practices Guide Series to provide technical information on the 
topics of energy efficiency and renewable energy and the environment to support international 
initiatives and promote the use of clean and innovative technologies.  This series of Guides is 
adapted from coursework that is designed to develop technical leadership capacity in energy 
development and greenhouse gas emissions reduction that are both friendly to the environment 
and beneficial to economic growth. Sponsored by the USAID through a contract with the Energy 
Group of the Institute of International Education (IIE), Alternative Energy Development, Inc. 
(AED) developed the Best Practices Guide: Economic and Financial Evaluation of Renewable 
energy Projects. This Guide synthesizes the major conclusions and procedures for utilizing the 
analytic tools presented during the course and in training course materials.  It is for financial 
decision-makers, project developers and others involved in the financing or development of 
renewable energy projects.  It provides the analytic tools and technical understanding of 
renewable energy projects necessary to evaluate their economic and financial viability and to 
effectively structure such projects to meet requirements for project finance and market support 
 
AED is an international consulting firm addressing the environmental implications of energy 
production and use.  AED identifies, evaluates, promotes, and implements clean energy 
production and use projects, energy conservation and efficiency initiatives, environmental 
management alternatives, and greenhouse gas mitigation options. AED�s staff of internationally 
experienced engineers, economists, and environmental specialists headquartered near 
Washington, DC serves clients at home and around the world by fielding teams of consultants 
when and where they are needed.  Technical services include among others, economic and 
financial analysis of energy alternatives; environmental and resource management; energy project 
design, development and finance; Joint Implementation projects; climate change studies and 
greenhouse gas abatement strategies; and Clean Development Mechanism pilot studies. 
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Chapter 1  
 

Introduction to Renewable Energy 
Technology 
 
All energy, with the exception of geothermal resources, is derived from the sun.  Fossil fuels are 
just solar energy stored in organic material converted to hydrocarbon fuels by pressure and 
temperature over geologic time.  Unlike hydrocarbon fuels, solar energy is pollution free and for 
all practical purposes, inexhaustible�the sun will continue to shine for the next billion years or 
so.  The principal technologies used to extract energy from the various natural processes 
generated from the radiant energy of the sun include: 
 
• Solar photovoltaic 
• Solar thermal   
• Wind (derived from the sun�s radiant heating and movement of the earth�s atmosphere) 
• Biomass (conversion of biological matter into energy) 
• Hydropower (derived from the sun�s hydrological cycle) 
 
Most of these technologies can produce mechanical and thermal energy directly, but they are 
being used more frequently to produce electric power. Each technology and how it is used to 
produce electric power are briefly described here. 
 
Solar radiation is used to generate electricity using two technologies; photovoltaic (PV) and solar 
thermal.  Photovoltaic systems convert sunlight directly into electricity, without converting it to 
heat first.  Conversion efficiencies are typically in the 12% - 20% range without concentrators, 
and 22% - 28% with concentrators.  These systems generate electricity directly from solar cells 
made from semiconductor materials.  The solar cell is specially treated to give one layer (the n-
layer), a negative charge and the other layer (the p-layer) a positive charge when sunlight enters 
the cell structure. This sets up a cell barrier between the semiconductor layers, creating a current 
and a voltage across the cell.  Sunlight striking the cell excites electrons, which move across the 
cell.  The electron flow is conducted by metallic contacts placed on the cell in a grid-like fashion.  
PV cells are electrically and physically linked together into modules.  The entire structure, along 
with the supporting elements, is called an array.  Each module is given a peak power rating 
according to the output under standard test conditions.  Arrays are typically designed to meet the 
electricity requirements for specific applications.   
 
Modules usually provide electricity in the form of direct current (DC) at 12 or 24 volts.  The 
relative simplicity, lack of moving parts, and the promise of little or no maintenance make 
photovoltaics an attractive technology.  Ideal conditions for generating electricity using 
photovoltaic cells are long, clear, cold, sunny days. In order to provide electricity during the night 
and on cloudy days batteries are used to store some of the electricity generated during the 
daylight hours.  Complete systems including batteries, inverters and control systems are needed 
for most applications as shown below. 
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Research and development advances have lowered PV costs dramatically. Costs are still high, but 
continue to drop. Capital cost is currently US$4,500 - 10,000/kW (compared to wind at about 
$1,000/kW).  Cost is sensitive to the size of the order.  Because energy costs (per unit) are usually 
very high, at about US$0.40 /kWh, PV is not widely deployed.  Yet, its advantages often make it 
appropriate in off-grid applications. 
 
Solar Thermal systems are comprised of a collection component, working fluid circulation 
system, storage component, and controls.  These function together to convert solar radiation into 
heat, which can be used in various applications.  Collection component types include: 
 
Flat-plate hydronic collectors 
Flat-plate heat-pipe collectors 
Evacuated-tube heat-pipe collectors 
Parabolic-trough collectors 
Paraboloidal-dish collectors 
Power-tower collector systems 
 
This guide will focus mainly on the first three, which have a greater possibility of being deployed 
on small-scale levels at reasonable costs. 

 
Flat-Plate hydronic collectors have a 
delivery temperature typically between 
110 F and 160 F (43.3 C - 71.1 C).  
They are primarily appropriate for 
domestic water heating.  They function 
using a thermosyphon, where natural 
circulation takes placed based on the 
density of hot or cold water. Efficiency 
is typically around 30% - 35%. 
 
Flat-Plate heat pipe collectors use a 

thermosyphon via a phase change of the working fluid, and have similar delivery temperatures to 
hydronic collectors, with efficiency of 28% - 32%.  These are also appropriate for domestic water 
heating. 
 
Evacuated-tube heat pipe collectors use a vacuum tube in order to reduce heat loss and therefore 
improve efficiency.  The water (or other fluid) is inside a clear glass tube surrounded by a 

PV Panel or Array

Control Electronics

Batteries/Inverter

Lighting

Refrigerator

Water Purifier

Water Pumping

Reservoir

Drinking/Irrigation
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vacuum, and efficiency is typically 45% - 70%, which makes higher temperatures and cold-
weather use possible as a result. 
 
Energy generated from solar thermal is 
usually consumed directly by the end 
user, such as in domestic hot water 
heating or space heating or cooling.  
Sometimes in larger applications 
energy can be stored and used for other 
applications, such as mechanical 
energy.  
 
Cost characteristics for solar thermal 
are calculated based on the application 
and are expressed in terms of capacity 
because there are negligible operating 
costs.   
 
The cost of capacity for water heating: 
 
Flat-plate hydronic   4.00 US$/(liter/day) 
Flat-plate heat pipe   3.50 US $/(liter/day) 
Evacuated-tube heat pipe  5.00 US$/(liter/day) 
 
The cost of energy for electricity using a parabolic trough varies, but ranges from about 0.11-
0.17 US$/kWh for a stand-alone system to about 0.08-0.10 US$/kWh for a natural gas hybrid 
system. Paraboloidal dish electrical energy is expensive but is expected to be more cost effective 
in the future at about 0.07 US$/kWh (projected in 2010). Power towers are also quite expensive 
but are also expected to come down in cost in the future to about 0.05 US$/kWh (projected in 
2010) 
 
 
Wind energy uses the force of moving air to power 
wind turbine/generators. These units usually consist of 
a tower, rotor (the blades, hub, and shaft), gear box, 
generator, control equipment, and power conditioning 
equipment.  Wind energy systems produce electricity 
by using the rotational energy of the rotor to drive a 
generator.  A gearbox is normally used in larger 
machines to increase generator speed.  Wind systems 
include some sort of braking system to protect the 
system from high winds and extreme weather 
conditions.  Since the speed of wind driven power 
systems varies the electrical frequency, synchronous 
generators or induction generators are used.  Wind 
speed varies globally, regionally and locally and often 
follows seasonal patterns.  The duration and force of 
the wind is critical to successful operation of wind 
turbines. 
 
Cost effective, large-scale wind turbines, as shown 
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here, require an annual average wind speed of 13 mph (5.8 m/s) at 10 meters height, while small 
wind turbines require only 9 mph (4 m/s).  In many areas, small wind turbines are being 
combined with other sources of generation, such as photovoltaic systems and diesel generators, in 
order to form more reliable hybrid systems. Wind energy has become quite competitive in the 
past ten years and on a larger-scale (> 10 MW wind farms) is often cheaper on a per kilowatt-
hour basis. Advances in technology, especially blade design, are largely responsible for the 
improvements in cost.   
 
The typical assumed lifetime is about 20-25 years for a modern turbine design, during which 
period capital costs will be amortized.  Economies of scale apply to capital costs, though the price 
range increases as the turbine size increases.  A rule of thumb for costs is US$1,000 per kW 
capacity on average, with the marginal tower cost at US$1,500 per meter.  Installation costs 
include: foundations, transportation - road construction (typically US$15,000 or less), utilities - 
telephones and other communications, substation - transformer, controls, and cabling.  Costs vary 
according to soil condition and the distance to power lines. 
 
Operation and maintenance costs generally increase throughout the life of a wind power project.  
Costs range from about US$0.008 to US$0.013 per kWh generated, and increase at a rate of about 
2.5% per year.  The high end (US$0.013/kWh) would include a major overhaul of equipment 
such as rotor blades and gearboxes, which are subject to a higher rate of wear and tear.  Other 
operation costs include plant monitoring, and 6-month equipment inspections.  
 
The income potential from wind energy is based on annual energy production, which in turn is 
dependent on average annual wind velocity.  Energy production is also a function of turbine 
reliability and availability.   
 
 
Biomass refers to carbon-based (organic) material, which can be converted to energy, ultimately 
through some form of combustion.  Essentially, chemical energy stored in biomass through 
photosynthesis is released through combustion and the heat energy produced is used for work.  
Heat can be used directly � such as in process steam � or can be converted into mechanical and 
then electrical energy. Biomass conversion covers a range of technologies and feedstock (fuel).  
The technologies used are either direct thermal conversion or biochemical conversion. Feedstock 
includes wood and wood waste, agricultural crop residues, aquatic plants, municipal solid waste 
and sewage sludge. Practically any hydrocarbon can be used as feedstock. Thermal conversion 
technologies include: 
 
• Direct combustion 
• Gasification 
• Pyrolysis 
• Liquefaction 
 
Biochemical conversions technologies include: 

 
• Anaerobic digestion 
• Fermentation 
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Some of the various uses of biomass for energy are shown below. 
 

 
 
The net energy output of any biomass conversion process is determined by the energy content 
(BTU/lb) and moisture content of the feedstock and the conversion efficiency of the specific 
process.  The two major advantages of biomass conversion are that feedstock sources are 
ubiquitous and generated by life processes (agriculture, waste generation) and the energy can be 
produced without advanced technology. 
 
Large agro-industries (sugar, rice, paper) can facilitate an efficient, profitable, year-round 
biomass project, replacing fossil fuel use in their operations. In many cases biomass is already 
utilized though it may be at quite low efficiencies.  Opportunities for increasing efficiency 
through the use of high-pressure boilers and higher efficiency steam turbines are prevalent, 
especially in the sugar processing industry.  Most of the basic equipment already exists and many 
projects can be done at relatively low cost by simply adding new components. 
 
As a rule of thumb, capital costs for cogeneration systems, are approximately US$900 - 
$1,200/kW installed.  Interconnection costs, such as installation of lines to nearest substation and 
upgrading of substation equipment, are additional costs. Operation and maintenance expenses 
will be similar to those of a conventional power plant, at about US$5/MWh of generation.  
Depending on the cost of capital, the equalized cost of energy should be in the range of US$0.04 
� 0.06/kWh.   
 
 
Hydropower converts the potential and kinetic energy of water to electrical energy, using a 
hydraulic turbine/generator.  In typical hydroelectric power systems water is conveyed through a 
pipeline or canal to the turbine.  The energy in the water is used to rotate the turbine/generator 
and leaves the turbine at a lower pressure.  Power generation is increased by the height of the 
water elevation, the flow of the river or stream, and the size of the watershed.  Small hydropower 
generators, illustrated here, are usually run-of-the-river systems that use a dam or weir for water 
diversion, but not for reservoir storage.  The amount of pressure at the turbine is determined by 
the actual flow of the steam or river and the head, or the height of the water above the turbine. 
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Harnessing the flow of a river can have 
uses other than power generation, 
including irrigation, flood control, 
municipal and industrial water supply, 
and recreation. 
 
Hydropower is characterized by high up-
front costs, very low operating costs, and 
long life cycles.  Because of the high 
capital costs, projects are sensitive to 
financial variables (construction delays, 
interest and discount rates).  Hydro 
projects usually have long lead times, due 
to requirements for greater certainty in 
resource assessment.  Many projects take 
as long as ten years to analyze and 
develop.  As a result, payback periods are 
long and investors must have long 
investment horizons.  Other significant 
cost variables include the site (distance to 

transmission, ease of access) and environmental and social considerations (water use, 
displacement of homes).  
 
Typical costs for a small hydro plant are shown in the table below. 
 
Item Head 5-225 m Power 5 �1,300 kW 
 Minimum Cost $/kW Maximum Cost $/kW 
Plant ex-factory 33% 330 1,520 
Installation and Commission 9% 90 410 
Civil Engineering 36% 360 1,650 
Electrical Engineering 6% 60 280 
Design and Management 7% 70 320 
Contingency 10% of above 90 420 
Total 1,000 4,600 

 
 
Cost parameters (U.S. technology) for larger plants (30+ MW) with an operating life of 50+ years 
and a capacity factor of 40-50% are as follows: 
 
Capital cost:   $1700-2300/kW  
Operation cost    $0.004/kWh 
Maintenance cost  $0.003/kWh 
Total cost:  $0.024/kWh 
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Hybrid Systems 
 
Renewable energy technologies use, and are at the same time limited by, the various forces of 
nature to produce energy. The sun does not shine all day, the wind does not always blow, and 
droughts occur. Combining renewable technologies generally increases the reliability and often 
the efficiency of energy production.  This combined use of renewable energy technologies is 
described as a hybrid.  Hybrid systems can also use fossil fueled energy.  Each technology is 
capable of complementing or circumventing the gaps in power generation, physical limitations or 
economic efficiencies of the various technologies.  Hybrid systems are used whenever large 
amounts of reliable energy are needed at all times. They are more costly and complex, but make 
up for this disadvantage by their reliability. 
 
Renewable energy sources are among the oldest sources of energy used and new and modern 
technology has enhanced and improved the use of this energy for the production of electricity as 
well as for the production of thermal and mechanical energy. 
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Chapter 2 
 

Renewable Energy Applications and 
Changing Market Potential   
 
Recent technical developments and reductions in the cost of all major categories of renewable 
energy technologies have been substantial.  Some sources suggest that the application of all 
renewable technologies have expanded by nearly three orders of magnitude over the past 15 
years.  Renewable energy technologies such as photovoltaics (PV), solar thermal, wind, and 
biomass are now being used successfully for both subsidized and commercial small-scale 
applications. Wind power is increasingly being used for large-scale commercial power generation 
projects.   
 
Rising oil prices have also been a factor in the increased use of renewable energy. As oil and gas 
prices increase, renewable energy becomes more cost effective. An example of how two 
renewable energy sources can displace oil and gas fuel for some typical applications is shown in 
Figure 1. 
 

Figure 1.  Comparison of Energy Sources and Applications 
 

 
ENERGY 
SOURCE 

 
Refrigeration 

 
Lighting 

 
Pumping 

 
Communication 

 
Photovoltaic 

 
Small scale only 
Expensive for 
larger scale 

 
Appropriate 

 
Sometimes 
appropriate 
Expensive for large 
volumes or deep 
wells 

 
Appropriate 

Kerosene Appropriate for 
small scale 

Appropriate for 
small scale  
Fire Hazard 

Not appropriate Not appropriate 

Low Pressure 
Gas (LPG) 

Appropriate for 
small scale 

Appropriate Not appropriate Not appropriate 

Gasoline 
generator 

Expensive Appropriate for 
short duration 
Expensive 

Appropriate Appropriate for 
short duration 
Expensive 

Diesel generator Appropriate for 
large scale  

Appropriate for 
large scale 

Appropriate Expensive for 
small 
applications 

Small wind 
turbine 

Appropriate for 
medium and small 
scale 

Appropriate Appropriate for 
some cases 

Appropriate 

 
In addition, cross sector applications have been given recent attention by multilateral lending 
agencies in order to better address the needs of the roughly two billion people who lack access to 
reliable energy sources. 
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Cross-sector applications of renewable energy include: 
 
• Health posts and clinics 
• Schools 
• Project facilities and other buildings and equipment 
• Community water supplies (including disinfection) 
• Community refrigeration and ice-making 
• Crop irrigation 
• Agriculture (post harvest management/food processing) 
• Livestock watering 
• Roads (illuminated signs, emergency phones, street lighting, signals) 
• Telecommunications and rural telephones 
 
Renewable energy technologies offer commercial and operational advantages as well. These 
advantages are particularly important in remote areas not served by electric utility companies. 
Even when conventional utilities offer service, there are some advantages to renewable energy 
technologies, which include: 
 

1. Modularity, providing redundancy and resilience in the event of failure of utility supply; 
2. Low or no fuel requirements; 
3. Life-cycle costs which can be less than for equivalent service from fossil fuel options; 
4. Hybrids (PV and/or wind plus diesel generators) which can provide 24-hour high-quality 

power; and 
5. PV and wind equipment that often require less maintenance and provide greater 

reliability than diesel generators in many field conditions. 
 
Several direct and indirect savings and other economic benefits can accrue from the use of 
renewable energy technologies to displace fossil fuels. Several of these are as follows: 
 
• Fuel cost savings 
• Reduction in fuel delivery costs  
• Reduction of hazardous air emissions 
• Reliability of power supply 
• Lower operating costs 
• Economies of scale 
• Spillover effects from induced investments in power supply 
• Waste recycling  
• CO2 emission reduction 
• Carbon sequestration 
• Increased salvage value of power generating equipment 
 
Recent technical developments and reductions in the cost of all major categories of renewable 
energy technologies have been substantial.  The sustained drop in photovoltaic module costs, 
from 1970 and projected to 2015, are shown in Figure 2.  A profile of the declining cost of 
electricity from wind turbines is shown in Figure 3. 



Best Practices Guide  Chapter 2: RE Applications and Changing Markets 

USAID/Office of Energy, Environment and Technology 
 

- 13 - 

 

Figure 2. Actual and Projected Photovoltaic Module Costs, 1970-2015 

Figure 3.  Cost of Electricity from Wind Turbines in California, 1985-1995 
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In spite of the long-term decline in costs for installed capacity of renewable energy technologies, 
and a large demand for renewable energy in developing countries, large-scale investments remain 
elusive.  Several factors have been identified that can improve the market potential for renewable 
energy. 
 
First, there is a need to provide grant or technical assistance funds to identify renewable energy 
programs and to conduct project preparation so that they can be incorporated within subsequent 
implementation loans.  The resources needed for project preparation are typically one to three 
percent of total project costs and may not always be recovered, especially for those projects that 
prove to be unfeasible or fail to obtain funding.  Resources for such work are often available 
through multilateral development banks, the Global Environment Facility (World Bank), bilateral 
grant aid, developing countries themselves, private investors and electric utilities.  A list of 
potential financing sources is provided at the end of this guide. 
 
Second, market potential can be enhanced by increasing the awareness within the energy industry 
of the possibilities created by new and more cost efficient renewable technologies. This can be 
accomplished by providing education and training to people in the energy industry, financiers and 
regulators. 
 
Third, structural reform of the energy sector in many countries can provide the opportunity for 
commercial supply of electricity, private investment and hopefully improve the returns on 
renewable energy investments. 
 
Finally, to ensure long-term success of a renewable energy investment program there must be 
adequate attention to the preparation and financing of the program at the outset followed by 
continuous training, maintenance and support services for the life of the project. Too many 
promising renewable energy projects have failed because of these services were neglected or 
never adequately provided for. 
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Chapter 3 
 

Barriers to Commercializing Renewable 
Energy Technologies 
 
There is no one basic project finance strategy for renewable energy projects.  Renewable energy 
projects vary considerably in scale, capacity, energy resource characteristics, sale of output, status 
of technology and a host of other factors.  As a consequence, financial strategies require 
innovation and flexibility to overcome a range of barriers specific to renewable energy projects.  
Some of the major financing barriers include: 
 
High Capital to O&M Cost Ratio 
 
Renewable energy systems tend to have little or no fuel, operation and maintenance (O&M) costs 
but their initial unit capital costs tend to be much higher than fossil generation systems.  The 
higher ratios of capital cost to O&M cost are significant because they indicate that renewable 
energy projects carry a disproportionately heavy initial burden that must be financed an amortized 
over the life of the project.  Additionally, the initial high capital cost of renewable energy projects 
is a barrier to project financing. 
 
High Project Development to Investment Cost Ratio 
 
The ratio of project development costs to project investment is also higher for renewable energy 
projects.  This is due to the nature of renewable energy projects, which are often dispersed, small 
in scale and lack established infrastructure to assist in project development.  Legal, regulatory and 
engineering transaction costs are also generally higher, more complex and do not benefit from the 
economies of scale common to large conventional projects. 
 
Small Total Investment Requirements 
 
Renewable energy projects are generally smaller in scale and therefore require smaller total 
investments.  As a consequence many commercial banks, utilities and established independent 
power producers (IPPs) are not interested in pursuing these smaller investments.   The time and 
resources they must spend to undertake �due diligence� are high, as are the perceived risks. 
 
Difficulty Guaranteeing Project Cash Flow 
 
Guaranteeing a project�s cash flow is an essential element needed to secure project financing.  To 
guarantee costs usually requires long-term fuel supply contracts and possibly a plant-operating 
contract.  For revenues, this suggests that a solid power (or energy services) purchase agreement 
is a necessary element.  Renewable energy projects often have to deal with many fuel suppliers 
(as in the case of solar, wind, hydro, etc.) and are not able to guarantee that the �fuel� will be 
available when needed since it may depend upon environmental conditions.  Additionally, 
renewable energy projects tend to have multiple �power purchasers� most of which are not in a 
financial position to provide enforceable long-term guarantees to purchase the output of the 
project.  
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Weak Basis for Non-Recourse Financing 
 
Small, independent and newly established renewable energy project developers often lack the 
institutional track record and financial inputs necessary to secure non-recourse project financing.   
 
Inaccurate Perception of Risk 
 
Many renewable energy technologies are newly commercial and are, subsequently, not widely 
known among project financiers.  Moreover, information about renewable energy systems is not 
readily available and accessible to potential investors, although this is changing rapidly with 
greater Internet access.  The reality is that many renewable energy technologies are rapidly 
making commercial inroads in the marketplace. 
 
Weak Project Developers 
 
On a global scale, renewable energy projects tend to be developed by smaller entities with weak 
financial positions.  They are frequently unable to leverage the financial resources needed and as 
a result are unable to attract equity investors or secure debt financing. 
 
All of the above characteristics of renewable energy projects serve as barrier to project finance in 
one form or another.  Overcoming these barriers with innovative, sound project appraisal and 
investment strategies are key features addressed in the project guidelines that follow. 
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Chapter 4 
 

Economic Appraisal of Renewable Energy 
Investments 

 
Sound economic evaluation of the proposed project during pre-feasibility and feasibility analysis 
is a fundamental requirement, particularly when the project requires a bank�s assistance and 
financial commitment.  With respect to the financing of renewable energy technologies, there are 
four key characteristics that help to define the project�s scope and objectives: 
 
• Scale: Scale or capacity of the renewable energy project will determine the level of financing 

that is needed; 
• Consumers: Consumers will determine the risks and difficulties associated with guaranteeing 

the project revenue. For instance, it is more difficult to determine the credit worthiness of a 
large number of small consumers as opposed to a single buyer. 

• Technology Status: Renewable energy projects based on mature and commercially proven 
technologies are much easier to finance than those utilizing experimental technologies. 

• Weather: Renewable energy projects rely on weather conditions for their output (e.g., 
sunlight, wind and rain).  There is no recourse when projects fail due to drought or other 
weather conditions.  With no weather guarantee there can be no guarantee of power sales and 
similarly, no guarantee of predictable revenue. During project appraisal it is critical to take 
into account the respective risks and resulting variation in the average expected revenue 
stream due to historic weather conditions. 

 
The following table illustrates the range of renewable energy technology and possible project 
characteristics with respect to scale (large, medium, small, or micro); whether the project is grid-
connected, isolated-grid or non-grid; the status of technology and the predictability of weather 
conditions driving the project. 
 

Figure 4. Renewable Energy Technology and Characteristics Used to Determine 
Project Scope and Objectives 

 
Renewable Energy 

Project Type 
Scale Consumers Technology 

Status  
Historic 
Weather 

Conditions 
Biomass L/M/S G/IG M/NC/E K/P 
Geothermal L/M G M/NC K 
Hydropower L/M/S/Mi G/IG/NG M P/U 
Wind power M/S/Mi G/IG/NG M/NC P/U 
Solar Thermal L/M G NC/E P/U 
Solar PV S/Mi G/IG/NG NC/E P/U 
 
Scale:  L = Large >20 MW; M  = Medium 1 � 20 MW; S = Small 100 kW � 1MW; Mi = Micro < 100kW   
Consumers:  G = Grid connected; IG = Isolated; NG = Nongrid 
Technology Status:  M = Mature; NC = Newly Commercial; E = Experimental 
Historic Weather Conditions:  K = Known; P= Predictable; U = Unknown 
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Appraisal and Selection of Renewable Energy Projects 
 
The appraisal stage of the project cycle should provide information and analysis on a range of 
issues associated with the potential undertaking:  the administrative feasibility of project 
implementation must be fairly assessed; the marketing and technical appraisals of the project 
must be provided to evaluate its feasibility; the financial capability of the project to survive the 
planned life must be appraised; the expected economic contribution to the growth of the economy 
must be measured; if publicly funded, an assessment must also be made to determine if, and how, 
the project assists in attaining the social objectives set out for the country, along with an analysis 
to determine if the project is cost-effective in meeting these objectives; and, finally, the project 
must be assessed in terms of its environmental impacts and the environmental costs and/or 
benefits that might be derived from the proposed project. 
 
Currently, the distinctions between pre-feasibility and feasibility studies have become blurred.  
This is due to the fact that costs for such studies have continued to increase and thus time devoted 
to two distinct studies is less likely, and also because there is much more accurate engineering, 
financial and market data available than in the past.  Generally, the best source of data about a 
specific kind of renewable energy project can be gleaned from comparable in-country projects.  
Successful projects should be carefully studied for lessons learned. 
 
Typical generic issues that the appraisal must answer include:  
 
• Do we have the administrative capacity to carry out the project? 
• Is there a demand for the project?  
• Do we have information about the market? 
• Can we get sufficient technical data to define the type of equipment needed? 
• Does the country (if public sector) or the company (if private sector) have the financial 

capacity or access to sufficient funds to carry out the project? 
• Can the project be carried out on schedule? 
• If in the private sector, how will this investment contribute to overall profit? 
• If public sector, how will this project contribute to the economic growth of the country?  

What are the distributional benefits? 
• Who benefits and by how much, who pays and by how much?  Are there other social 

objectives achieved (stabilization, diversification, environmental conservation)? 
• What are the technical options and what can they do? 
• What are the levelized costs (capital, operating, maintenance, replacement) of the renewable 

energy options in comparison to convention energy sources? 
• What is required to ensure reliable and sustainable operations? 
• What advantages and disadvantages do renewable energy technologies have relative to fossil 

fuel-based options? 
• Do renewable energy systems make sense where the grid is present? 
• Are there standardized or model procurement packages for various renewable energy 

systems? 
 
 
The feasibility evaluation can be initially viewed as an internal project appraisal effort. For a 
renewable energy project in particular, the study should, at a minimum thoroughly address and 
document the evaluation of the following major items in a logical sequence: 

 
• Electricity demand  
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• Technology  
• Financial conditions  
• Economic conditions 
• Institutional resources  
• Infrastructure 
• Risk (technical, financial and institutional) 
• Sensitivity (define project/option viability and parameters) 

 
 
Using the Time Value of Money 
 
Money has a value that is related to time.  The purpose of investments is to set aside a sum of 
money now in expectation of receiving a large sum in the future.  By using the discounted cash 
flow approach, and assigning a value to the cost of capital, it becomes apparent that the cash flow 
in the early years of a project has greater value at the present time than the same amount in the 
later years of a project.   
 
The discount rate is very important for a renewable energy project analysis. The selection of a 
discount rate can depend on many factors.  Usually the rate depends on the opportunity cost of 
capital, which is defined as the foregone production or potential return when capital is invested in 
one project rather than another.  The equation for calculating the discount factor is shown in 
Figure 5. 
 
 

Figure 5:  Equation For Calculating The Discount Factor 
 
 
 
 
 
 
 
 
 
 
Since renewable energy investments are measured by the consumers� implicit discount rates, they 
require a high rate of return on investment, indicating high risk.  These investments may appear 
risky to the consumer due to lack of information and resulting uncertainty.  However, for society, 
renewable energy is a low-risk investment that deserves a low discount rate.   
 
In finance theory the time value of money is thought to increase with greater risk and uncertainty. 
If the project being evaluated does not have an internal rate of return equal to or better than this 
discount factor, then the project should not be undertaken. 
 

      

Discount Factor    = 
)1(

1
i n+

           

   
Where   i   =  the interest rate or cost of capital 

    n  = years from project implementation 
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There are three important points that should be remembered when using a discount rate: 
 

1. Only one discount rate can be used in any single economic analysis 
 
2. The discount rate used does not reflect inflation; all prices used in the analysis are real or 

constant dollar prices; and 
 

3. A rigorous analysis of non-monetary impacts (non-market values including changes that 
might be irreversible) should be undertaken. 

 
This last point is important for renewable energy projects, since they offer significant non-
monetary benefits. 
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Chapter 5 
 

Cost-Benefit Analysis 
 
Traditionally, the appraisal process was undertaken in order to rank projects on a systematic 
basis.  Over time, the process has become more sector-focused, allowing data generated during 
the feasibility study to feed back into the design process. This allows projects to be structured so 
as to maximize potential financial and economic return. All investments should be subject to a 
systematic process of capital appraisal with two goals in mind: 
 
• Provide a basis for selection or rejection of projects by ranking them in order of profitability 

or social and environmental benefits; and  
 
• Ensure that investments are not made in projects that earn less than the cost of capital 

(generally expressed as a minimum rate of return).  
 
 
The first step in any economic evaluation is to project the cash flow.  The cash flow of a project is 
the difference between the money generated (revenue) and ongoing costs (expenses) of the 
project.  The definition of cash flow is different from accounting profit.  The cash flow, for 
instance, ignores depreciation and the interest charges, since they are accounted for in other ways.  
Figure 6 summarizes the main differences between the cash flow and the accounting profits. 
 

Figure 6:  Cash Flow Versus Accounting Profit 
 

 Cash Flow Accounting Profit 
Revenues When cash comes in When sales occur 
Operating expense When cash goes out When expenses occur 
Depreciation Not included Included 
Capital allowances Tax shield included as cash flow Included in tax accounts 
Taxes When tax is paid (one year time lag) When tax is incurred 

 
Cost-benefit analysis (CBA) comprises, not one, but a set of analytical tools used to assess the 
financial and economic viability of a proposed investment.  Some of the analytical tools that can 
be used include: 
 
• Benefit-Cost Ratio 
• Net Present Value (or Discounted Cash Flow) 
• Internal Rate of Return 
• Least Cost Planning  
• Payback Period 
• Sensitivity Analysis 
 
The benefit-cost ratio (BCR) is the ratio between discounted total benefits and costs.  Thus if 
discounted total benefits are 120 and discounted total costs are 100 the benefit-cost ratio is 1.2: 1.  
For a project to be acceptable, the ratio must have a value of 1 or greater.  Among mutually 
exclusive projects, the rule is to choose the project with the highest benefit-cost ratio. The 
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disadvantages of the BCR is that it is especially sensitive to the choice of the discount rate, and 
can provide incorrect analysis if the size or scale of the various projects being compared is great. 
 
The net present value (NPV) approach (also referred to as discounted cash flow approach) uses 
the time value of money to convert a stream of annual cash flow generated by a project to a single 
value at a chosen discount rate.  This approach also allows one to incorporate income tax 
implications and other cash flows that may vary from year to year.  The discounted cash flow or 
net present value method takes a spread of cash flow over a period of time and �discounts� the 
cash flow to yield the cumulative present value. 
 
When comparing alternative investment opportunities, the NPV is a useful tool.  As might be 
expected, when comparing alternative investments, the project with the highest cumulative NPV 
is the most attractive one.  The only serious limitation with this approach is that it should not be 
used to compare projects with unequal time spans. 
 

Figure 7. Net Present Value Equation 

 
The Internal Rate of Return (IRR) and the net present value approach are very similar.  As 
outlined, the NPV determines today�s values of future cash flow at a given discount rate.  On the 
contrary, in the IRR approach one seeks to determine that discount rate (or interest rate) at which 
the cumulative net present value of the project is equal to zero.  This means that the cumulative 
NPV of all project costs would exactly equal the cumulative NPV of all project benefits if both 
are discounted at the internal rate of return. 
 
In the private sector, this computed financial internal rate of return (FIRR) is compared to the 
company�s actual cost of capital.  If the FIRR exceeds the company�s cost of capital, the project 
is considered to be financially attractive.  The higher the IRR compared to the cost of capital, the 
more attractive the project.  On the other hand, if the IRR is less than the company�s cost of 

Net Present Value measures the present-value of money exclusive of 
inflation.  
 
 For example: the value of all dollars received from 1993 through 1996  
would be worth less than having those same dollars in 1993. This is due to 
interest that could be gained by investing that money in 1993.  
 

$ (1993) =  $ (1999) 
    (1+f)n 

 
Where: 
n= number of years (1999-1993=6) 
f = annual interest rate, 1993-1999 

 
The REAL (inflation-corrected) interest or discount rate (r) is: 

(1 + r) (1 + f) = 1 + rn 
rn = r + f * r + f  

Net Present Value 
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capital, then the project is not considered to be financially attractive. For projects financed in 
whole or in part by the public sector, the discounted cash flow may need to be adjusted to account 
for social benefits or economic distortions such as taxes and subsidies, economic premium for 
foreign exchange earnings that accrue from the project or employment benefits.  The resulting 
statistic would be the economic internal rate of return (EIRR) and would be compared with the 
country�s social opportunity cost of capital.  If the EIRR exceeds the social opportunity cost of 
capital the project would provide economic benefits to the society. 
 

Figure 8. Internal Rate of Return Equation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Internal Rate of Return (IRR) is the discount rate (r) at which the net present worth 
(NPW) of present and future cash flows equals zero. 
 

∑
+

==
)r1(

F0P n
n   

 
 Where P and Fn are known, solve (by iteration) for IRR. 
 
For uniform annual savings (D) over n years resulting from a present capital 
expenditure (CC): 

 

irr,nCRF
DCC0P −==   or  

CC
DCRF irrn, =   

       
 Where CRF =[1- (1 + r)-t] 
 
 Capital Recovery Factor (CRF) is the ratio between the uniform annual savings and 
the present value of the cash flow stream.  This is the minimum value of savings, 
which makes the investment cost effective. 

Internal Rate of Return 
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Payback Period is the easiest and most basic measure of financial attractiveness of a project is the 
simple payback period.  The payback period reflects the length of time required for a project�s 
cumulative revenues to return its investment through the annual (non-discounted) cash flow. A 
more attractive investment is one with a shorter payback period.  In development settings, 
however, there is little reason to assume that projects with short pay back periods are superior 
investments.  Also, the criterion has a bias against long gestation projects such as renewable 
energy.  
 

Figure 9. Simple Payback Formula 
 
 
 
 
 
 
 
 
 
 
 
The Least-Cost Analysis method is used to determine the most efficient way (the least cost) of 
performing a given task to reach a specified objective or set of benefits measured in terms other 
than money.  For example, the objective might be to supply a fixed quantity of potable drinking 
water to a village.  The examination of alternatives might entail wind pumping, run-of-river off-
take, impoundment, etc.  One would calculate all costs, capital and recurrent, to achieve the 
objective, apply economic adjustments and discount the resulting stream of costs for each 
alternative examined.  The one with the lowest NPV would be the one most efficient (least cost). 
 
Sensitivity Analysis refers to the testing of key variables in the cash flow pro-forma to determine 
the sensitivity of the project�s NPV to changes in these variables.  For example, in a renewable 
energy project proposal, one may increase fuel costs or fuel transport costs, remove import 
restrictions on solar panels, lower labor costs, increase land acquisition by different rates to 
determine the corresponding impact on the NPV.  It is useful to test a variable in the cash flow 
pro-forma that appears to offer significant risk or probability of occurring.  The analysis becomes 
another useful tool when combined with others to improve the decision making process. 
 
Figure 10 illustrates, in very simple format, how each of the various CBAs are calculated.  The 
four-year project assumes a discount rate of 10%. 

Simple payback (SPB) is the time required for the sum of the cash flows from the
annual savings to cover the initial cost (without discounting).  This is an indicator of
liquidity and risk. 
 

SAVINGSANNUAL
COST CAPITAL

D
CCSPB ==  

 

Simple Payback 
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Figure 10.  Sample Calculation of BCR, NPV, Discounted Cash Flow and IRR 

 
Year Cost Benefit Discount 

rate 10% 
Discounted 

Cost 
Discounted 

Benefit 
Discounted 
Net Benefit 

Discount 
Rate 23% 

Disc.Net 
Benefit at 

23% 

0 100 0 1 100 0 -100 1 -100 
1  30 0.909  27.3 27.3 0.813 24.5 
2  40 0.826  33.1 33.1 0.661 26.7 
3  50 0.751  37.6 37.6 0.537 26.9 
4  50 0.683  34.2 34.2 0.437 21.8 
    100 132.0 32.0  0.1 
 
Benefit-Cost Ratio is Discounted Benefit/Discounted Cost or 132/100 = 1.32:1.0 
 
Net Present Value is Discounted Benefit less Discounted Cost or 132 � 100 = $32 
 
Discounted Cash Flow is the Discounted Net Benefit or $32 
 
Internal Rate of Return is that Discount Rate when the Discounted Cash Flow = 0 which is 23% 
 
Payback Period occurs early in year 3 when benefits begin to exceed $100. 
 
 
Multi-criteria analysis�While each tool is sufficient to provide data needed to make efficient 
decisions, multi-criteria analysis (combining one or more tools with other project data and 
benefits) can be helpful in evaluating future financial performance.  For example, other criteria 
might include the distribution of benefits, ease and speed of implementation and replicability that 
might be combined with one of the quantifiable tools illustrated above. 
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Chapter 6 
 

Structuring Renewable Energy Projects for 
Financing 

 
Structuring the Investment Proposal 
 
Financial structuring is the means of allocating the risks and returns of a project among the 
various project participants.  The basic principle is that the expected returns to a given investor 
should be commensurate with the risks the investor is willing to take.  Risk adverse investors are 
provided with low but more assured returns while risk taking investors are provided with the 
opportunity to earn higher but less assured returns.  While a wide variety of instruments can be 
used to finance renewable energy projects, the following three categories characterized the major 
types: 
 

1. Equity�High risk financing that expects high returns.  An equity investment can be 
made in support of a specific project or equity funds can be provided to the company 
carrying out the project.  Equity investors maintain the right to get involved in the 
decision making process of the project or company in order to protect their investment. 

 
2. Debt�Medium risk with modest expected returns.  In contrast to equity investors, 

lenders who provide debt financing to a project do not own shares in the project.  They 
provide capital for the purpose of earning interest.  Because lenders must be repaid before 
distributions can be made to shareholders, lenders bear less risk than equity holders. For 
this reason, potential return to lenders is limited to risk-adjusted market interest rates. 

 
3. Grants�No expected returns.  Governmental and international organizations offer grants 

(donations) to promote environmental and developmental policies.  Renewable energy 
projects are often eligible for these funds. 

 
Of course each of the above types of investment capital are usually combined to capitalize the 
initial investment.  
 
 
The Power Purchase Agreement and other Instruments  
for Securing an Efficient Investment 
 
While every project financing has its own special features, the basic structure is often either:  
 
• A limited or non-recourse loan, repayable out of project cash flows; or 
• A purchase of an interest in the project output (translated into sales proceeds) in consideration 

for the payment up-front of a capital sum either as a �forward purchase� or a �production 
payment�. 

 
The latter element, known as the power purchase agreement (PPA), establishes the power sales 
obligations between the private producer and the power purchaser.  The PPA commits the 
producer to specified conditions (e.g., maximum output, total electrical generation in kilowatt 
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hours) over a defined period and commits the purchaser to compensate the producer by an 
established amount and fixed tariff rates whenever the facility is available and capable of 
generating power. 
 
Because the PPA usually provides the only revenue stream for repayment of debt and return to 
investors, it is important to the lender.  Consequently, the terms and conditions of this agreement 
will be heavily influenced by the lender�s desire to enhance the potential revenue and minimize 
risk.  In this case, the risk to be avoided is the reduction or termination of the revenue stream, 
regardless of the causes.  The greater the real or perceived risk to the power producer, the higher 
the price the purchasers can expect to pay. 
 
The task of establishing specific performance guarantees, future adjustments to the tariff, and 
penalties or bonuses for exceeding or failing to meet performance guarantees are the heart of the 
PPA and usually require lengthy discussions.  Stakeholders in the project will include not only the 
purchaser, producer and lending institutions but also the construction contractor, equipment 
suppliers, and O&M organizations.   
 
All of the various contractual arrangements and key agreements, contracts and government 
undertakings that seek to reduce the lenders� and investors� risk by establishing legally binding 
obligations, financial structures, and operational procedures are known as the Security Package.  
Lenders look to the Security Package to provide security for the loan, and in the event of breach 
of any of the agreements they may seek the right to take over the company and install their own 
managers within the framework of the agreements.  The main agreements that make up the 
Security Package include, among others, the following: 
 
• Implementation agreement 
• Power purchase agreement 
• Land conveyance agreement 
• Ownership structure and agreements 
• Equipment and fuel supply (if any) agreements 
• Construction contract 
• Operation and maintenance agreement. 
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Chapter 7 
 

Assessing the Investment Risk of Renewable 
Energy Projects 
 
Renewable energy projects involve risk for all parties�the project developer, the power 
purchaser, and lenders.  Generally, project developers take risks that are foreseeable and 
manageable or for which they are adequately rewarded.  However, when developers are unable to 
provide guarantees to satisfy lenders, the lenders will seek government or sovereign guarantees. 
The ability of all parties to understand the nature of the risk and agree on how risks are to be 
shared is often the key to developing a successful project. 
 
Risks fall into several different categories.  The major types of risk and potential mitigation 
activities include: 
 
Credit risk�Lenders will be interested in assessing the creditworthiness of all of the parties 
associated with the venture; they are likely to undertake several activities to determine the track 
record and management skills of the parties to determine their reliability, expertise and credit 
standing.  For example, the borrower may be required to make available cash guarantees to the 
contractor for the engineering, procurement and construction (EPC) contract, and vice versa, the 
EPC contractor usually is required to submit a performance bond. 
 
Construction and development risk is the risk that the borrower and contractors may not 
complete the project in time, according to specifications, capable of delivering the expected 
output within the programmed budget.  The bank usually looks to the methodology and 
assumptions of the feasibility study to assess this risk.  Risk mitigation efforts should be 
undertaken during pre-inspection, warranty period, plant shake-down and trials.  Large EPC 
contractors have a stake in efficient, error-free operation of equipment and are willing to share 
risk in this area.  The lender and owner usually require performance bonds and completion 
guarantees from suppliers, contractors and subcontractors.  The project sponsor can take out 
commercial insurance and secure export credit guarantees for equipment.  Another means of risk-
sharing for construction and development is the use of turn-key projects. 
 
Operating/Commercial risk is the risk of the local or international market, likely competition, 
access to market both in terms of physical access (breakdowns in transport and communication) 
and commercial access (the ability of potential purchasers to buy the service without interference 
from the central government).  The use of obsolete and the introduction of new technology might 
limit market competitiveness.  This might be a special consideration in the rapidly evolving 
technology for renewable energy projects. 
 
Political Risk�Strictly speaking, political risk refers to confiscation, expropriation or 
nationalization of project assets. More broadly, such risk may involve changes in the existing 
political order that can result in commercial and financial risk as a consequence of: 
 
• Imposition of new taxes, tariffs, export restrictions; 
• Devaluation of the currency; 
• Foreign exchange transfer restrictions; 
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• Imposition of more stringent environmental regulations; and, 
• Taxes or prohibition of repatriation of profit and debt service. 
 
Power projects are considered to be especially vulnerable to political risk since they may be 
considered crucial to the country�s infrastructure or security. The principle mitigation measure 
against political risk is insurance take out on a commercial basis or with official agencies, such as 
export credit departments or multilateral development banks. 
 
Financial Risk involves, among other factors, fluctuations in exchange rates, increase in interest 
rates, increases in commodity prices that bear on the project, inflation, world commodity prices, 
protectionism and tariffs.  These risks can be mitigated by including hedging facilities in the 
finance package against exchange rate and interest rate fluctuations, using currency and interest 
rate swaps, interest rate caps, floors and other financing techniques. 
 
Regulatory/Legal Risk might involve differential access to the legal system.  For example, 
foreign parties may not have equal access to the courts, or foreign judgements may not be 
enforceable.  Also, the rules of fairness and predictability may be quite different in a foreign 
jurisdiction compared to the U.S. or other investor home country.   
 
Environmental Risk�In recent years all new projects, including renewable energy projects, 
require an environmental impact statement that enumerates and provides assurances regarding 
environmental standards that will be complied with and/or the fines that will be incurred if such 
standards are exceeded.  For certain types of industries, an environmental performance bond may 
be required to compensate the community in the event of environmental violations.  In addition to 
an environmental monitoring program, the firm can seek insurance coverage for environmental 
hazards and accidents.  In some instances this coverage is combined with force majeure coverage. 
 
Force Majeure refers to risk caused by natural disasters or accidents such as fires, flood, storms 
and earthquakes.  These loses can generally be mitigated through commercial insurance.  Often 
the lender will require the borrower to cover losses from force majeure during the construction 
and start-up phase to cover the debt service and fixed cost of initial loan proceeds.    
 
The key issue with respect to risk is to understand the nature of the risk that pertains to the 
specific project and to undertake measures to mitigate such risk that are satisfactory to the lender.  
A simple tool for this purpose is a Risk Matrix, which lists, in columnar format, the:  
 
• Classification or type of risk; 
• Reason for the risk; 
• Risk mitigation measure adopted; 
• Consequences for the lender; and  
• Consequences for the investor 
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Chapter 8 
 

Formulating Investment and Financial Plans 
 
An investment plan is an essential part of the loan application; without it, no bank will advance a 
loan.  This plan should convince the lender or investor of the viability of the project.  The 
objective of the investment plan is to maximize the probability of project success and minimize 
risk by closely examining all the financial aspects of the project. The plan should detail all 
financial needs as well as all revenues. It should include all projected costs and all projected cash 
flows. It should lay out, in clear detail, the assumptions of the project. 
 
The investment plan should be easy to follow, and clearly state why the proposed investment 
should be supported.  For a bank, there is only one valid answer: the investment makes financial 
sense. Too often renewable energy projects have a tendency to emphasize the technology over the 
financial viability of the investment.  Focus is given to the environmental or social benefits that 
might accrue from the project with less attention given to its commercial potential.  While such 
factors are commendable, the banker�s responsibility to shareholders requires that all investments 
be financially sound. Therefore, an investment plan should address the key financial issues of the 
project, clearly identifying and predicting important assumptions such as project rate of return, 
the prospects for self-financing, projected cash flow, and capital structure (of the firm and the 
project).   
 
While different institutions may differ in terms of detail, the principal components of a renewable 
energy investment plan are generally consistent.  Some of the topics to be presented to a lender 
are shown in Figure 11. 
 

Figure 11. Renewable Energy Investment Plan 
 

Components of the 
Investment Plan 

Content 

 
Project Synopsis 

 
Concise description of the most important aspects of the project 
(e.g., partners, sponsors, investment cost, requested role of the 
bank, etc.) 
 

The Sponsors The parties involved:  major stakeholders in financial success, 
and other main parties: contractors, investors and advisors. 
 

Market Analysis and 
Strategy 

This analysis has to answer the question:  Is there a demand for 
the project�s product?  Long term power purchase agreements or 
steam off-take agreements can provide the evidence necessary. 
 

Project Scope Description of the technical and physical aspects of the project, 
e.g. who is the vendor, O&M aspects, is skilled staff available 
 

Project Implementation Time schedule with responsibilities for the different tasks 
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Project Management Qualifications of the management (industry/project work 
experience) 
 

Regulation and 
Environmental Information 

Key regulations and permissions required. Environmental issues 
associated with the project 
 

Project Costs and Timetable Estimated cost of implementation and time schedule for 
disbursements 
 

Financing Plan Preliminary idea about the structure of financing: who will 
provide how much funds. 
 

Financial Projections Key points from the financial analysis including: 
• Cash flow analysis 
• Balance Sheet 
• Profit/Loss account 

Source:  Adapted from InnoTec Systemanalyse GmbH, �Guide to Financing Energy Technologies in Non-
OECD Countries.� 
 
 
How to Approach Financing Institutions 
 
Generally, financing institutions encourage prospective borrowers to approach them at an early 
stage of a project in order to allow the banking staff to provide advice regarding the procedure 
and structuring options and to be kept informed of the relevant developments in the project cycle.  
For the initial stage, the bank will require a complete investment plan describing the project 
sponsors, the business and project rationale and the type of investment the project sponsor 
requires. 
 
Depending on the size of the proposed project, the project sponsor may retain the services of a 
financial advisor.  The advisor will be familiar with the country where the project is located and 
can advise on structures and local conditions as well as having the expertise and contacts to �sell� 
the project to the lending banks.  The financial advisor will prepare, but seldom accept 
responsibility for, an information memorandum outlining the nature and economic feasibility of 
the project, setting out the relevant assumptions relating to the project costs, market prices and 
demand, exchange rates and so on, together with a profile of each of the project sponsors.   
 
In addition, technical experts might be retained to prepare, or at least validate, the project 
feasibility study. The technical expert will often have a continuing role in monitoring the progress 
of the project, and providing assurance that performance covenants and tests stipulated in the 
financial documents are adhered to. 
 
Depending on the complexity of the documentation and international make-up of the parties, the 
retention of an experienced international law firm may be required.  Project sponsors are advised 
to conduct a review of the legal, tax and regulatory system in the host country as a part of their 
preliminary feasibility assessment.  Often, a local lawyer�s opinion is required as a precondition 
to completion of project documentation.  It is advisable to involve the lawyers at an early stage to 
ensure that the structure of the financing is properly conceived, to ensure that the necessary 
security arrangements can be put in place and to ensure that anticipated tax and other financial 
incentives or benefits are indeed available. 
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Once the Bank�s Operations Committee has approved the structure, the project sponsors will 
negotiate more detailed terms and conditions for the financing and sign a terms sheet, which will 
form the basis for the legal documents.  The Bank usually will require an independent review of 
the project assumptions and environmental compliance. This is often referred to as due diligence. 
 
Major Project Success Factors 
 
Although every renewable energy project is unique, there are some factors that always have a 
strong influence on project success.  To begin with, the lender will be interested in the 
commercial viability of the proposed project.  The market analysis and strategy for providing a 
service that the local consumer is both willing and capable of paying is crucial.   Second, the 
assessment of risks and their mitigation is essential.  Risk mitigation requires mobilizing support 
from governments, multilateral and bilateral financiers, as well as guarantee and insurance 
arrangements with parties involved in construction and operation of the project.  A prerequisite 
for satisfactory risk mitigation is a suitable ownership structure, and the evidence of effective risk 
management is a comprehensive security package. 
 
Lastly, political commitment to the proposed investment is another essential element.  Experience 
shows that energy projects require and �enabling� environment, unambiguous government 
policies, and co-ordination between government ministries and their agencies.  This means that 
successful renewable energy projects are more feasible in countries where the government adopts 
clear procedures and limited intervention in the energy market.  In addition, project developers 
should always try to establish reliable relationships with local authorities.    
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Chapter 9 
 

Financial Institutions and Programs 
 
Sources of Equity Financing 
 
Sources of equity financing include project developers, venture capitalists, equity fund investors, 
equipment suppliers, multilateral development banks, and institutional and individual investors. 
 
Project Developers�A project developer initiates the project idea and usually invests the �up-
front capital� that is necessary to develop a project from a concept to an actual project.  The 
project developer usually leverages up-front capital inputs for a larger equity stake in the project. 
 
Venture Capitalists�The venture capitalist specializes in investing in new companies.  Because 
venture capitalists join companies in their earliest and riskiest stages, they expect to earn 
unusually high returns. 
 
Equity Fund Investors�Equity funds provide investment capital in a project in return for a share 
of the equity of the project. The expected return on equity is generally two or more times greater 
than return on debt.  In return for the higher expected yield, equity investors bear the greatest 
risks and have rights to distributions from the project only after all other financial and tax 
obligations are met. 
 
Equipment Suppliers�Reliable, experienced renewable energy equipment supply companies 
often construct, install and operate renewable energy systems and some will offer equipment 
financing.  In addition to turnkey system delivery and operation, the renewable energy technology 
vendor may offer favorable financing terms. 
 
Regional Development Banks� Regional development banks include the Asian Development 
Bank (ADB), Inter-American Development Bank (IDB) and International Finance Corporation 
(IFC), and others.  They not only provide debt financing, but can also provide minority equity 
financing, 
 
Institutional and Individual Investors�These are organizations or individuals willing to invest 
in projects on an equity basis expecting to earn high returns on their investments. 
 
Sources of Debt Financing 

 
Major sources of debt financing are international and national commercial banks.  Other sources 
of debt financing include multilateral development banks (MDBs) and the IFC, international and 
national commercial banks, debt/equity investment funds, equipment suppliers, and private 
investors.  These banks can play a major role by syndicating the debt financing of a major project 
among several banks so as to minimize their own risk exposure on any given project.   
 
Subordinated debt is another form of financing that falls between debt and equity.  Principally, 
subordinated debt is provided by a �friendly investor� or project partner and is subordinated to 
other primary debt in case of project default. In return, subordinated debt usually commands a 
higher interest rate than normal debt to reflect the higher risks associated with this investment. 
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Sources of Grant Financing 
 
Sources of grant financing include the World Bank�s Global Environment Facility, international 
and bilateral agencies, foundations, and national and local agencies. 
 
Global Environment Facility (GEF) � The GEF has become an important source of grant 
financing especially for renewable energy projects.  One of its institutional mandates is to support 
projects that help reduce greenhouse gas (GHG) emissions.  As a result, many renewable energy 
projects are targeted by the GEF in order to improve the competitiveness of these projects relative 
to conventional fossil fueled energy projects.  The GEF is the interim financial mechanism of the 
United Nations Framework Convention on Climate Change (UNFCCC). 
 
International and Bilateral Development Agencies � Many international and bilateral 
development agencies such as the United Nations Development Programme (UNDP), the 
Netherlands Ministry of Development Cooperation (DGIS), Danish Development Assistance 
Agency (DANIDA), etc., can and do provide grant assistance for renewable energy projects. 
 
Foundations � A number of philanthropic agencies such as the Ford Foundation and the 
Rockefeller Foundation have, on occasion, provided grant funds for renewable energy projects in 
order to demonstrate environmental and social benefits. 
 
National and Local Agencies � In a number of countries, support for renewable energy projects 
can also be obtained from national and local agencies.  India is a good example.  In India there is 
a national Ministry for Non-Conventional Energy Sources (MNES) as well as State Renewable 
Energy Development Agencies. 
 
Figures 12 and 13 summarize the major types of investment services provide by multilateral 
development agencies and private sector investors, respectively. 
 
 

Figure 12. Multilateral Development Agency Support for Renewable Energy Projects 
 

Type of Service  
 

World 
Bank 

IFC MIGA RDBs UNDP 

Feasibility Studies / Assistance for 
Project Dev. 

X X  X X 

Equity Investment  X  X  
Debt Financing X X  X  
Investment Co-financing X X  X  
Loan Guarantees   X   
Political Risk Insurance   X   
Technical Assistance and Training X X  X X 
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Figure 13. Private Sector Investor Support for Renewable Energy Projects 
 
Types of Service Commercial 

Banks 
Venture 
Capital 

Institutional 
Investors 

Individual 
Investors 

Equipment 
Suppliers 

Equity 
Investments 

 X X X X 

Debt Investments X  X X  
Debt / Equity 
Swaps 

 
X 

    

Project Co-
financing 

 
X 

    

Equipment 
Financing 

 
X 

    
X 

 
 
New Agencies and Institutions Supporting Renewable Energy Project Finance 
 
A number of multilateral, bilateral and private sector programs have emerged in recent years 
specifically to foster investments in renewable energy projects.  Specifically, the multilateral 
development banks (MDBs) are aware of the need to take action to redirect energy sector 
investments toward more sustainable development.  For example, the World Bank has established 
the Asia Alternative Energy Unit (ASTAE), which is chartered to develop only renewable energy 
and energy efficiency projects.  Since its inception, ASTAE has helped the World Bank lend over 
US$500 million for renewable energy projects in the Asia region.  The International Finance 
Corporation (IFC) has recently launched a US$I00 million Renewable Energy and Energy 
Efficiency Fund (REEF) which is designed to invest in private sector projects.  The Asian 
Development Bank recently approved a US$100 million loan to the Indian Renewable Energy 
Development Agency (IREDA) for biomass cogeneration projects in India.  These and other 
examples suggest that the MDBs are increasing their level of financial support for renewable 
energy projects. 
 
Bilateral development institutions have traditionally supported renewable energy projects in 
developing countries because of the social and environmental benefits associated with these 
projects.  Several bilateral agencies have recently stepped up their support for renewable energy 
projects in support of programs having global environmental benefits.  Renewable energy 
investments can be supported under the UNFCCC mandate for �Activities Jointly Implemented� 
(AJI) projects.  A number of bilateral agencies, including those in the United States, the 
Netherlands, Canada, Japan, Norway and Germany have initiated active AJI programs that 
include support for renewable energy projects. 
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Chapter 10 
 

Implications of Renewable Energy for the  
Global Environment 
 
 
Renewable Energy Technologies and Greenhouse Gas Abatement Strategies 
 
In 1992, over 155 countries signed the United Nations Framework Convention on Climate 
Change (UNFCCC) at the United Nations Conference on Environment and Development�the 
Rio �Earth Summit.� The ultimate objective of the Convention as stated in Article 2 is �to 
achieve, in accordance with the relevant provisions of the Convention, stabilization of greenhouse 
gas concentrations in the atmosphere at a level that would prevent dangerous anthropogenic 
interference with the climate system.�  
 
In order to meet the primary objective of the UNFCCC, signatory countries need to develop 
action plans to reduce their greenhouse gases (GHGs) emissions. In the majority of the countries, 
the energy sector is a primary source of anthropogenic greenhouse gases (GHGs), notably carbon 
dioxide (CO2) and methane (CH4). Thus, implementing the UNFCCC will require changes in the 
energy mix and production processes in these countries.  In this new energy supply structure, 
renewable energy technologies will play a crucial role due to their low or zero greenhouse gas 
emissions. 
 
Initial advances in research and development of renewable energy technologies in the 1970s 
focused on replacement of fossil fuels, then considered a resource that was soon to become 
depleted in various parts of the world.  It was expected that price increases due to scarcity of 
fossil fuels would restrain world economic growth.  While this has not happened, global concern 
over the rising rate of greenhouse gas emissions and their potential impact on global warming has 
become a major incentive for replacement of fossil fueled power generation. The widespread use 
of renewable energy technologies to replace and supplement fossil fuel-based energy systems will 
reduce the emissions of greenhouse gases and help achieve the ultimate objectives of the 
UNFCCC.  Further, if commercially competitive renewable energy technologies are applied in 
appropriate cases, the reduction in GHG emissions may be achieved without higher economic 
costs relative to conventional systems.  For applications that are not yet cost competitive, the 
Kyoto protocol has introduced flexible mechanisms that may be applied to meet the emissions 
targets.  These instruments can be used to improve the potential financial returns from an 
investment in a renewable energy project or perhaps support the financing of a project that offsets 
GHG emissions.    
 
 
New Opportunities using Flexible Financing Mechanisms 
 
The most dramatic growth of GHG emissions is expected to come from the energy sectors of 
developing countries.  This is due to the fact that these countries, at present, have low energy 
consumption rates relative to their per capita GDP.  Their development plans are specifically 
targeted at increasing per capita GDP.  In the process, it is almost inevitable that per capita energy 
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consumption will increase.  As a result, total GHG emissions from the developing countries are 
expected to surpass those of the OECD countries some time in the future.   
 
Three flexible mechanisms are included in the Kyoto Protocol of the United Nations Framework 
Convention on Climate Change (UNFCCC) to assist in meeting the emissions targets articulated 
in the Protocol: Joint Implementation (JI), Emissions Trading, and the Clean Development 
Mechanism (CDM).  
 
Joint Implementation may be used by Annex I parties to the UNFCCC to jointly fulfill their 
emissions limitation targets under the Kyoto Protocol. Annex I parties are industrialized and 
economies in transition countries.  Emissions trading will allow selling and buying of GHG 
emissions allowances between Annex I countries to meet their emissions targets.  Lastly, under 
the Clean Development Mechanism (CDM), Annex I countries may cooperate with non-Annex I 
countries on projects to be implemented in non-Annex I countries that achieve sustainable 
development and reduce greenhouse gas emissions. The emission reduction credits that accrue 
from the CDM project can be used by Annex I countries to meet their emissions limitation 
targets. 
 
JI procedures and the CDM may be utilized to support the financing of qualifying renewable 
energy projects that will be implemented in developing countries and economies in transition. 
The mechanisms can provide technical as well as financial assistance. However, the rules and 
modalities that will govern these flexible mechanisms are still under discussion and negotiation.  
They are not expected to be operational for several years. 
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Annex: Exercise 
 
Preliminary Design and Financial Analysis for an Off-Grid Rural 
Electricity Supply Project Using Renewable Energy  

 
 

The following exercise was designed to provide practical, hands-on training in the design, 
financial and economic evaluation of typical renewable energy projects.  The evaluation can be 
extended to cover relevant environmental issues as well.   

 
* * * * * 

Introduction  
There are many opportunities for commercial applications of renewable energy to support rural 
social and economic development. This exercise explores the use of renewable energy options for 
off-grid communities. It reflects the current commitments of many national and/or provincial 
governments to substantially expand their rural electrification programs. 
 
The purpose of this exercise is to prepare a preliminary design and financial analysis of an off-
grid rural energy supply project based on the conceptual approach described here. The key 
technical parameters are presented below. Use capital and operating cost data as presented and 
background materials from other available information. Some readers may draw on similar 
initiatives from past experience; note however, that the rural energy services enterprise reflects a 
relatively new approach to the use of renewable energy technologies to provide basic electricity 
services to rural communities, and the reader will need to make assumptions about the business 
approach and its financial requirements. 
 
Off-Grid Electrification  
In many developing countries an immediate opportunity for practical renewable energy 
applications is off-grid electrification. Most of the technologies involved (PV, small hydro, small 
wind power, renewable hybrid, etc.) are the least-cost options for sites far from the main grid. The 
principal conventional alternative is the use of small diesel generators, still generally the most 
economic solution when loads are concentrated and served by a centralized system. Good wind or 
hydro resources at a particular site may make small wind power, micro hydro, or hybrid power 
systems cost competitive on an annualized or life cycle basis. Also, in many communities small 
diesel generators may not be technically feasible due to the difficulty of providing effective 
operation and maintenance. 
 
The largest potential off-grid load is household lighting. This load is made up of large numbers of 
very small and highly dispersed individual loads that can be provided effectively by solar home 
systems (SHS). 
 
Note that even in projects involving thousands of households, the total megawatts of generating 
capacity is very small compared with traditional power projects. The decision to implement off- 
grid projects starts with a public policy to extend at least basic electricity services to unserved 
populations that are unlikely to obtain electricity connection in the foreseeable future. While 
many unelectrified communities are suitable for grid extension, many others are too remote from 
the main grids, and are more suitable for decentralized distributed power systems, including 
diesel, renewable energy, and hybrid systems. 
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The Model Project  
The project described below illustrates the initial phase of a long-term investment program. It 
targets 1,000 off-grid communities for which grid extension is not feasible. The market in each 
community is assumed to be: 
 

1.  Households, mainly for lighting - about 200 households on average  
2.  Public service centers - one school and one health clinic per community 
3.  Economically productive applications - two per community, each requiring 1.0 kWe on 

average. 
 
These assumptions may be modest, since many communities will have other service needs (water 
supply, public lighting, telecommunications/rural telephones, etc.) that also require electricity, 
and there is likely to be more than one or two economically productive applications per 
community that would benefit from a renewable energy-based electricity supply. 
 
Calculate:   At 100% market penetration the project will cover a total of _________ households, 
__________public service centers, and 2,000 economically productive applications. 
 
The household market will be in two categories: houses clustered together, normally around the 
public centers that can be serviced by centralized micro grids; and separated houses, dispersed 
over each area serviced by individual PV systems. 
 
To obtain a rough estimate of the project financial requirements use the following assumptions: 
• A certain percent (perhaps 10 - 30%) of the households will be connected to local centralized 

power systems; the remainder will have individual units of 50W - 100W each. 
 

• Micro-grids are powered by diesel generators, centralized PV, wind/diesel hybrids, and by 
micro hydro units. A reasonable percentage of each of these will be used. Indicate the reason 
for your estimate. 
 

• Each micro grid will have a peak generating capacity of 50 kWe.  
 

• Individual systems will all be 50W, 75W, or 100W. In a real project, the market will cover a 
range of system sizes. 
 

• The project will be carried out in three phases over a period of 5 - 8 years, with the second 
and third phases overlapping. As the unit costs decline, each succeeding phase will cover 
more communities than the previous phase. Specify the period for the project. 
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Calculation: Present the coverage per phase and the estimated minimum investment costs for 
each phase. 
 
Investment Requirements of the Model Project* 
 
Phase Number of 

Communities 
Households Public 

Centers 
Productive 

Systems 
Investment 

Cost 
Duration in 
Years illus- 

trated 
I      2 
II      3 
III      3 

Total 1,000 200,000 2,000 2,000  5 
 
        
* The estimated investment cost is the economic cost of installed equipment only and does not include 
duties and taxes. Expenditures for project design and management and technical assistance will increase 
the financial requirements of an actual project. 
 
Calculate the total required investment in US$ millions. It is important that the implementation 
plan be designed so that the budget is obtained not only from public funds but also from monthly 
payments by customers and, more importantly, from investments by the private sector. Assume 
that such investments are made through companies that specialize in providing off-grid 
electrification services (i.e., rural energy services enterprises) 
 
Implementation  
There are various ways to implement this project so as to leverage the participation of the private 
sector, in terms of both financing and know how. The three basic approaches are 
 
! Dealer sales of equipment, with consumer financing (CF)  
! Leasing of equipment by rural users from dealers or leasing companies 
! Fee-for-service approaches by rural energy service companies (RESCOs). 
 
Centralized micro grids offer natural fee-for-service possibilities where a private company1 could 
build, own, and operate the systems, charging customers a monthly tariff for the service. 
 
A remote household needing a separate household system is in a different situation. The single 
household system (SHS) could be provided either through direct sale or through fee-for-service 
where the system is installed for a down payment or installation fee, and a monthly fee. In this 
model the service provider owns the system and provides maintenance and parts replacement. For 
a community or group of communities, one approach would be for a RESCO to provide fee-for-
service to both centralized (minored) and dispersed customers. 
 
The most suitable approach depends on the specific market: the capability and willingness-to-pay 
(WTP) levels of different market segments, composition and magnitude of the loads, household 
density, and potential for attracting the interest of equipment vendors or private service providers 
to the particular locality. The difference between household incomes and WTP profile on the one 
hand and the monthly cost of service or equipment amortization on the other determines how 
much in public subsidies may be needed. On average, an off-grid community will have a few 
households that can afford service without assistance, more which can afford service with some 
                                                        
1 This entity could also be the existing rural electric cooperative. In the discussion, the term "company" is used to refer 
to both the REC and an external private sector company. 
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long-term financing assistance or limited subsidies, and a large group that requires substantial 
subsidies. 
 
The government must decide to what extent this last group would be included in its program to 
improve electricity access. The reader should decide whether the government would opt to 
include only the first and second groups in its off-grid programs. 
 
For this conceptual project, it is envisioned that: 
 
# A RESCO would provide fee-for service to a group of communities in order to achieve 

economy of scale and make the business more attractive (i.e., profitable). 
# The RESCO would charge a monthly tariff based on the level of service and the actual cost of 

providing service (e.g., different tariffs for households using SHS and those connected to the 
minored with AC service). 

# Through a competitive bidding process the RESCO will be granted exclusive rights to serve 
the market area for a long period (e.g., 15 years). The amount of subsidy requested from the 
government will be a selection criterion. Exclusivity guarantees the size of a potential market 
for the long term and reduces somewhat the investment risks in this high-risk, minimally 
profitable business; 

# The RESCO will be free to employ whatever technologies (diesel, renewable energy) and 
system configurations (centralized, individualized) to deliver the level of service its 
customers want. 

# Special regulatory procedures will ensure that the RESCO delivers an agreed quality of 
service and that tariffs are consistent with costs. 

 
Cost Sharing  
 
Assume that that electrification of public service centers will be fully subsidized (or the actual 
monthly cost of providing service, including profits for the RESCO, will all be paid by the 
government). Households connected to minigrids will be charged a tariff commensurate with 
their share of the life-cycle cost of the installation and O&M. Depending on income and WTP 
levels, some subsidy may be provided.  Make an explicit assumption about the degree of 
subsidy that would be required by income category. 
 
Dispersed households with SHS will be charged a connection fee (about 10% of the installed cost 
of the unit) and a monthly fee. The fee will reflect the life cycle cost of the system (installed cost, 
replacements, O&M) over the service period, less whatever subsidy is provided by the 
government or external donors. The subsidy must not exceed the difference between actual life 
cycle cost of the unit and the WTP level. In all cases, it is preferred that subsidies be applied to 
capital costs and that customers pay the full cost of O &M, the recurring costs. Excessive 
subsidies, even if public or donor resources are freely available, tend to distort the market. 
 
For productive applications, user equity or down payments can be raised to 20% to 25% of 
installed costs. It is important to explore financing through existing programs of the DBP 
(especially Window III) for, say, 50% of the cost, with the balance preferably be financed by the 
RESCO; in effect it will be assuming part of the risk. 
 
One imaginative approach is being proposed by a new RESCO (Shell Renewables / Community 
Power Corporation) in the Philippines. The RESCO will take an equity position in a productive 
use enterprise, such as coconut milling, providing some business and management support to 
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assure its profitability, and then supply the required electricity services to the business. Would 
such an approach be relevant to your model project? Why? 
 
Depending on the size and composition of the actual project package, the RESCO may be asked 
to finance 15% - 30% of the total investment cost for all market segments. No RESCO will take 
on an off-grid electrification project if a reasonable return on equity is not in sight. Before the 
competitive bidding such calculations must be provided as part of the bidding package. The 
remaining investment would be financed by the government in the form of subsidies and indirect 
loans to the users. The portion of the investment cost typically financed by external borrowings 
by the government is about 40%, which represents roughly the foreign exchange component of 
off-grid equipment. Calculate the external loan component for this model project. 
 
In similar projects financed by the World Bank in several countries (e.g., Indonesia, Argentina), 
the governments were able to obtain supplementary grant financing from the Global Environment 
Facility (GEF). The grant was used to buy down, on a declining schedule, the high first cost of 
certain renewable energy systems and to finance activities designed to reduce market barriers for 
new technologies. Properly justified, these grants can be substantial and can finance many 
activities like public information campaigns that are too expensive for small private companies. 
The two most important barriers for off-grid electrification are (a) lack information on which to 
base investment decisions and (b) rural customers not aware of the available choices, their costs, 
and benefits. GEF grants have financed activities that directly address these barriers. 
 
The government may also realign bilateral funds proposed for pilot renewable energy projects so 
that they are used as part of the subsidy package for well-designed private sector off-grid 
electrification. Many pilot projects provide heavy subsidies to rural customers, benefiting 
particular households but distorting the market and preventing the entry of private investors. 
 
The Exercise 

 
1. Assume that the implementation approach is that of a RESCO. Describe the business 

setup and approach. 
 
2. After determining the physical and capital investment aspects of the project (including 

the number, sizes, and costs of each type of renewable energy system), and the timing of 
their implementation, prepare a simple financial analysis of the project assuming a 
specific business approach. Include in the cost analysis the requirements for operation 
and maintenance (including labor costs for technicians and others). 

 
3. Determine the required financing from investors (equity), lenders (debt), grant (e.g. 

GEF), and possible subsidies (government, from internal and/or international sources). 
Assume an end-use customers willingness and ability to pay as a component of the 
revenue stream. 

 
4. Determine what the customers would have to pay as a tariff in order for a return on equity 

of 15%, 20%, and 25%. Assume 10 and 15-year debt financing at an interest rate of 7%. 
(The reader may select different terms and conditions for the debt if desired). 

 
5. Determine if such an approach can be profitable, and identify key issues involved in establishing a 

profitable sustainable RESCO operation. For example, are there specific regulatory or social 
considerations that must be addressed? 
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Organizations 
 
Electric Power Research Institute (EPRI) 
http://www.epri.com/ 
 
Energy Central online information service 
http://www.energycentral.com/ 
 
United States Energy Information Administration 
http://www.eia.doe.gov/ 
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Financing Resources  
 
Asian Development Bank (ADB) 
6 ADB Avenue, Mandaluyong 
Metro Manila, P.O. Box 789 
1099 Manila 
Philippines 
Tel: (632) 4444 (in the Philippines) 
 (632) 711-3851 (international) 
Fax: (632) 741-7961 
 (632) 632-6816 
 
The African Development Bank 
Rue Joseph Anoma 
01 B.P. 1387, Abidjan 01 
Cote d�Ivoire 
Tel: (225) 20-44-44 
Fax: (225) 21-77-53 
http://www.afdb.org 
 
European Bank for Reconstruction and 
Development (EBRD) 
One Exchange Square 
London EC2 A2EH  
United Kingdom 
Tel: (44-171) 338-6000 
Fax: (44-171) 338-6100 
http://www.ebrd.com 
 
 

 
 
 
International Finance Corporation (IFC) 
2121 Pennsylvania Ave., NW 
Washington, DC  20433 
USA 
Tel: (202) 477-1234 
Fax: (202) 474-4384 
http://www.ifc.org 
 
 
 
Inter-American Development Bank (IDB) 
1300 New York Avenue, NW 
Washington, DC  20577    
USA 
Tel: 202-623-1000 
http://www.iadb.org 
 
 
The World Bank 
International Bank of Reconstruction and 
Development 
1818 H. Street, NW 
Washington, DC  20433 
USA 
Tel: (202) 477-1234 
Fax: (202) 477-6391 
http://www.worldbank.org 
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