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Summary of the CTCN technical assistance 

The Gambia is among the poorest countries in the world and agriculture is a dominant sector. 
Policies supporting the development from a strongly subsistence-based agriculture to a modern 
market-based sector are central to achieving the vision. However, climate change is expected to 
worsen the situation of food security for some of the country’s major crops. 
 
In order improve agricultural production, energy supply and livelihood conditions, there are 
significant opportunities in utilizing organic waste materials for production of chickenfeed and 
waste charcoal briquettes. The main, overall outcomes of this technical assistance will be to raise 
capacity in generating income through waste management of the women’s groups and to improve 
the waste management value and supply chain at scale.  
 
The technical assistance will have short-term benefits at a relatively small scale and longer-term 
benefits at local government area and potentially national scale. Direct beneficiaries of the 
technical assistance will be ca. 225 women organized in women’s groups that will be trained in 
waste management, charcoal briquette making, fishmeal production, entrepreneurship and business 
management. These trainings will have direct impact on the livelihoods of the women and their 
families as well as induce a multiplier effect because the women pass their knowledge on to others 
and, via the sale of charcoal briquettes and poultry products, increase the demand for scaling up 
these approaches. 
 
By developing a bankable proposal for scalable value and supply chains that is ‘owned’ by national 
actors, this project will lead to widespread replication of the development model throughout the 
country and thereby have an impact on the livelihoods of thousands of people as well as a 
measurable reduction of the demand for charcoal from wood, which will lower the emission of 
greenhouse gases. In consequence, the project will lead to lasting benefits for livelihoods and 
climate resilience as well as mitigation benefits. 
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1. Background and context  
The Gambia is among the poorest countries in the world with a per capita GDP of USD 473 per 
capita in 2016 (World Bank) and nearly 40% of the population living on less than USD1 per day 
(GBS, 2010). Agriculture and services are the largest sectors of Gambia. Agriculture provides 25% 
of GDP and employs roughly 70% of the work force, whereas the service sector contributes to GDP 
with 60%. Food security and environmental sustainability are key pillars of Gambia’s Vision 2020. 
Policies supporting the development from a strongly subsistence-based agriculture to a modern 
market-based sector are central to achieving the vision. However, climate change is expected to 
worsen the situation of food security for some of the country’s major crops. 
 
A vast majority of Gambians rely on firewood or charcoal for cooking. Charcoal consumption is 
growing due to population growth, urbanization and a dearth of alternatives despite the commodity 
being officially banned. While a part of the demand is being met through illegal trade from 
Senegal, charcoal production is also contributing to the degradation of Gambia’s forests, although 
generally as the result of agricultural expansion to meet the growing population’s needs for food 
and other natural resource based products. 
 
There are significant opportunities to meet some of the energy and livelihood requirements of the 
population by utilizing waste materials that are generally either not collected or dumped on a small 
number of designated yet entirely uncontrolled sites which pose significant health and groundwater 
contamination risks. Next to scavenging for potentially valuable resources, burning is the only way 
of controlling the accumulation of inorganic materials and uncontrolled decay of organic waste. 
 
For the past eight years the Women’s Initiative The Gambia (WIG) has been working with women 
groups to transform byproducts of fishery, coconut and groundnut production into valuable 
resources. By training the community-based organizations in charcoal production, preparation of 
fishmeal for chickenfeed and composting as well as business management, entrepreneurship and 
environmental awareness and protection, WIG is offering a highly valued and sought after solution 
to both improving livelihoods, managing waste and reducing the need for wood fuels. 
 
However, given the overwhelming lack of information on the availability and amount of waste 
materials, the demand for energy, the extent of forest degradation from fuel wood production and 
the need for capacity development among others, it is very difficult to assess the scalability of the 
activities for generating income or the potential impact introducing more efficient technologies 
would have in reducing the pressure on forests. 
 
In order to address its climate related challenges, The Gambia has actively engaged with the 
Convention on Climate Change and its support mechanisms. In particular, The Gambia is receiving 
support from the Green Climate Fund for the project Large-scale Ecosystem-based Adaptation in 
the Gambia River Basin: developing a climate resilient, natural resource based economy and the 
Global Environment Facility on the project Greening the Productive Sectors in Gambia: Promoting 
the Use and Integration of Small to Medium Scale Renewable Energy Systems in the Productive 
Uses. This technical assistance will be aligned and complementary to the mentioned projects as 
well as all other projects initiated under the Convention on Climate Change.        
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2. Problem statement  
While the potential for creating important win-win situations for the livelihoods and empowerment 
of rural women is clear, there are major questions arising from the low level of technology 
currently being disseminated and the lack of available baseline information. The major question 
seems to be how the women groups can benefit from the activities in the long term, what the scope 
for scaling up the capacity development is and how to set up and manage the material flows needed 
to actually make a measurable impact on economic and environmental indicators. It is hence 
necessary to look at both the local scale to assess possible value and supply chains and the national 
scale to see if the planned interventions can have a long-lasting and transformative impact on 
livelihoods, sustainable development, drivers of environmental degradation and climate change 
adaptation and mitigation. If the appropriate ways for large-scale investments are to be identified, 
evidence is needed that scaling up the technologies can be achieved effectively and efficiently and 
is also financially viable long term. The technical assistance (TA) therefore requires a significant 
amount of learning to be successful. 
 
To establish the potential for transformational change via women’s groups generating income from 
charcoal briquettes and fishmeal requires increasing the current capacity through investment in 
appropriate technology and training in technical, business and entrepreneurial skills. As it is unclear 
how different technologies compare in terms of increased resilience via income generation 
(adaptation), substitution of woodfuels (mitigation) as well as scalability and potential impact, it is 
suggested to test both low-tech approaches and more advanced technologies. The more advanced 
technologies would still be largely manual but would multiply output by a factor of 2 to 10. The 
assumption is that the low-tech approach will be easier to implement and can have benefits even 
where the availability of sufficient waste flows is not given. On the other hand, it is expected that 
the higher-tech solution might be needed if measurable impact at national scale is to be achieved. 
 
The main challenge of this technical assistance lies in finding the appropriate scales at which to 
target technology transfer interventions to avoid investing in technologies that are not sufficiently 
scalable and hence have little transformative character while not excluding women’s groups from 
the supply chain through industrial scale technologies. 
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3. Logical Framework for the CTCN Technical Assistance: 
(Guidance: Please note that multiple activities lead to one Output, and multiple Outputs lead to one Outcome. There can be several Outputs, but onlyone 
Outcome description capturing the CTCN technical assistance. Deliverables are the products or services to be delivered to the NDE/Proponent/CTCN based 
on the Activities and the Outputs.) 

Objective: Please provide a one sentence description of the Objective of the technical assistance. The objective of the CTCN technical assistance reflects what 
the assistance aims to produce and impact. 
 
The objective of the technical assistance is to develop a sustainable waste management value and supply chain for energy and livelihoods that can be scaled 
up to national levels 
Outcome:(Guidance: The Outcome articulates changes in the institutional and behavioural capacities for climate technology development or deployment. 
Activities and Outputs contribute to the Outcome but the Outcome is not within the direct control of the CTCN activities). (maximum 400 characters including 
spaces) 
 
The main outcomes of the TA will be: (1) raised capacity in generating income through waste management of the women’s groups trained; (2) a large-scale 
project for scaling up the designed waste management value and supply chain to Local Government Area or national scale. 

 
Month 

1 2 3 4 5 6 7 8 9 10 11 12 

Output 1: Implementation, planning and communication documents prepared             

Activity 1: Development of implementation planning and communication documents             
Activity 1.1: A detailed work plan of all activities, deliveries, outputs, deadlines and responsible 
persons/organisations and detailed budget to implement the Response Plan. The detailed work plan and budget 
must be based directly on this Response Plan 
Deliverable D1.1: Detailed work plan 

            

Activity 1.2: Based on the work plan, a monitoring and evaluation plan with specific, measurable, achievable, 
relevant, and time-bound indicators used to monitor and evaluate the timeliness and appropriateness of the 
implementation. The monitoring and evaluation plan should apply selected indicators from the Closure and Data 
Collection report template and enable the lead implementer to complete the CTCN Closure and Data collection 
report at the end of the assignment (please refer to item iv below and section 14 in the Response Plan) 
Deliverable D1.2: Monitoring and evaluation plan 

            

Activity 1.3: A two-page CTCN Impact Description formulated in the beginning of the technical assistance and 
update/revised once the technical assistance is fully delivered (a template will be provided) 
Deliverable D1.3: CTCN Impact Description 

            

Activity 1.4: A Closure and Data Collection report completed at the end of the technical assistance (a template 
will be provided) 
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Deliverable D1.4: Closure and Data Collection report 
Output 2: Available information has been compiled and synthesized             
Activity 2: Identifying, collecting and synthesizing available information 
To develop appropriate ways for utilizing organic waste for energy provision and income generation it is first 
necessary to obtain basic information on: a) the scale of the available waste including the time and place of 
availability; b) the demand for wood fuels that can be substituted with briquettes; c) the impacts on the 
environment of a business-as-usual scenario; and d) the opportunities to change this scenario through investment 
in waste management. This is particularly important for The Gambia as very little information is available and 
there appear to be many knowledge gaps. As this work specifically targets women’s groups, disaggregation by 
gender will be important. 

            

Activity A2.1: Collect baseline information on charcoal value chains, wood fuel demand, deforestation and 
forest degradation, amount of organic waste available (fish waste, groundnut shells, coconut shells, other 
material potentially useful for charcoal briquettes), etc. 
Deliverable D2.1: Tagged database on available information relevant to social, environmental and economic 
variables in The Gambia 

            

Activity A2.2: Analyze the collected information to assess the scale necessary interventions to achieve 
measurable impacts, actors, opportunities to use waste material to generate income through the production of 
chickenfeed and waste charcoal briquettes, and challenges for implementation. This work will be of great 
significance for answering the question of scalability. 
Deliverable D2.2:Environmental and socioeconomic baseline report on waste management in The Gambia 

            

Activity A2.3:  Output 3 contains training of women’s groups using suitable equipment and tools for producing 
charcoal briquette and fishmeal for chickenfeed. The equipment will be given to the local women’s groups once 
the trainings are completed. The equipment will be procured and delivered in The Gambia under a separate 
UNIDO tender.  For Activity 2.3, the Implementer must define a detailed bill of quantities for required 
equipment and tools, including cost estimates. A brief assessment of national market conditions and value chain 
for supplying the equipment and a shortlisting of potential suppliers in Gambia should also be provided. The 
equipment must have a total maximum value of US $10,000. 
Deliverable D2.3: Detailed bill of quantities for equipment, assessment of market conditions and value chain and 
shortlist of suppliers in The Gambia who can supply the equipment. 

            

Output 3: Women’s groups have been trained             
Activity 3: Training of women’s groups 
In this activity women’s groups will be trained by WIG in a) making charcoal briquettes out of waste materials; 
b) making fishmeal as chickenfeed out of fish wastes; and c) management and business skills. Trainings will be 
offered for a set of new women’s groups using the established basic technologies, for which the relevant 
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equipment needs to be purchased. A small number of well-established women’s groups will be trained in more 
sophisticated technologies that allow processing a greater amounts of waste to identify opportunities and 
challenges for setting up appropriate value and supply chains. 
Activity A3.1: Training of 15 additional women’s groups in the basic technologies. Each group will consist of 15 
women.  
Deliverable D3.1:Training manual and report of completed trainings in basic technologies 

            

Activity A3.2: Training of 2 established women’s groups in more advanced technologies that allow processing 
greater amounts of waste. Each group will consist of 15 women.  
Deliverable D3.2:Training manual and report of completed trainings in advanced technologies 

            

Output 4: A scalable model for waste management value and supply chain prepared             

Activity 4: Designing scalable waste management solutions 
Building on the baseline assessment (Activity 2) and the analysis of the training component (Activity 3), this 
Activity will synthesize the learning into a report that will lay out the model for scaling up waste management 
options in The Gambia that significantly benefit smallholder livelihoods and have a measurable effect on 
environmental and social indicators at national scales. Analysis of the training component first requires 
identifying relevant indicators and then measuring them during the training phase and therefore requires 
cooperation among the main implementing agency and the stakeholders on the ground.  

            

Activity A4.1: Identification of relevant indicators (metrics, scale and frequency of measurements, agency 
responsible for measurement) for assessing the training component 
Deliverable D4.1: Indicator list 

            

Activity A4.2: Measurement of relevant indicators during the training component 
Deliverable D4.2: Dataset of collected relevant indicators 

      7      

Activity A4.3:  Analysis of data and preparation of model for waste management value and supply chain in The 
Gambia. The model must include a gender mainstreaming analysis.  
Deliverable D4.3: Synthesis report laying out a scalable model for sustainable waste management 

            

Output 5: A bankable concept note for scaling up             

Activity 5: Developing a concept for implementation of scaling up activities 
In this activity, all actors relevant to scaling up the waste management value and supply chains (e.g. relevant 
government agencies and ministries; private sector; civil society organizations; national research organizations; 
extension services) will be brought on board to identify appropriate ways forward. The stakeholders will be 
involved in the project activities from the outset to ensure outcome orientation and stakeholder ownership. Main 
activities of the stakeholder group will be to guide the implementers in preparing the documentation for 
fundraising with a major donor that meets the needs for large-scale implementation of the planned interventions. 

            

Activity A5.1: Actor mapping and stakeholder engagement 
Deliverable D5.1: Actor map and stakeholder engagement plan 
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Activity A5.2: Development of action plan for scaling up during workshop 
Deliverable D5.2:Action plan  

            

Activity A5.3: Concept note for submission by national agency to GCF 
Deliverable D5.3: Concept note for submission by national agency 

            

 
 
 
4. Resources required and itemized budget: 

Please provide an indicative overview of the resources required and itemized budget required to implement the CTCN technical assistance, including for 
M&E-related activities, using the table below. Once the Response Plan is completed, a Response Implementation partner(s) will be selected by the Climate 
Technology Centre(CTC). A detailed activity-based budget for the CTCN assistance will be finalized by the CTCN and selected Implementer. 

Activities and Outputs Input: Human 
Resources   

(Title, role, estimated 
number of days) 

Input: Travel 
(Purpose, national vs. 
international, number of 
days) 

Inputs: 
Meetings/events 

(Meeting title, number of 
participants, number of 
days) 

Input: 
Equipment/Material 

(Item, purpose, 
buy/rent, quantity) 

Estimated cost 
Please accumulate the 
costing at Activity and 
Output level and provide an 
estimated costing range for 
each activity and the total 
Response Plan 
Minimum Maximum 

Activity 1: Development of implementation planning and communication documents 4,000 5,000 

Activity 2:  Identifying, collecting and synthesizing available information 16,000 20000 
Activity 3: Training of women’s groups incl. purchase of hardware. Value of hardware is app. USD 10,000 44,000 55000 
Activity 4: Designing scalable waste management solutions 25,000 35000 

Activity 5: Developing a concept for implementation of scaling up activities 20,000 25000 
Cross cutting gender mainstreaming analysis 1000 1400 
Estimated range of costing for the entire Response Plan  110,000 141,400 

 

 

 

5. Profile and experience of experts 
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Based on the required Human Resources identified in section 4 (Resources required and itemized budget) please provide a description of the required profile 
of all involved experts for the implementation of the CTCN Response Plan.  
 

Experts required Brief description of required profile  
Please use the same titles for all 
experts as applied in section 4.  

Please provide a short description of expertise and experience needed (education, sectors of expertise, years of 
experience, country experience, language requirements, etc.).  

Team leader (TL) Senior level international staff; education and experience: minimum 8yr post PhD; expertise in sustainable land 
management, climate change adaptation and mitigation, development, high-level negotiations; project management; 
country experience: Anglophone Africa; language skills: excellent command of oral and written English 

International expert (IE) Mid-level international staff ; education and experience: minimum 3yr post PhD; expertise in waste management, 
charcoal value and supply chains, briquetting, sustainable land management; gender studies; training of rural women; 
country experience: Anglophone Africa; language skills: excellent command of oral and written English 

Women’s Group The Gambia 
(WIG) 

Subcontract for WIG;  

National expert in charcoal 
value and supply chains (NE1) 

Mid-level national consultant; education and experience: minimum 3yr post MSc; expertise in natural resource 
management, charcoal value and supply chains, climate change, rural development; country experience: minimum 
Gambia; language skills: Excellent command of oral and written English; good command of Wolof and/or Mandinka 

National expert in waste 
management (NE2) 

Mid-level national consultant; education and experience: minimum 3yr post MSc; expertise in waste management, 
recycling and waste technologies; country experience: minimum Gambia; language skills: Excellent command of oral 
and written English; good command of Wolof and/or Mandinka 

National expert in natural 
resource management (NE3) 

Mid-level national consultant; education and experience: minimum 3yr post MSc; expertise in natural resource 
management, development economics, rural development and extension; country experience: minimum Gambia; 
language skills: Excellent command of oral and written English; good command of Wolof and/or Mandinka 

Project administrator (PA) National support staff; education and experience: minimum 3yr post BSc; expertise in project management and 
finance; country experience: Anglophone Africa; language skills: Very good command of oral and written English 
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6. Intended contribution to impact over time 
The technical assistance (TA) will have short-term benefits at a relatively small scale and longer-
term benefits at local government area and potentially national scale. Direct beneficiaries of the 
TA will be ca. 225 women organized in women’s groups that will be trained in waste 
management, charcoal briquette making, fishmeal production, entrepreneurship and business 
management by the Women’s Initiative The Gambia (WIG). These trainings will have direct 
impact on the livelihoods of the women and their families as well as induce a multiplier effect 
because the women pass their knowledge on to others and, via the sale of charcoal briquettes and 
poultry products, increase the demand for scaling up these approaches. 
 
By developing a bankable proposal for scalable value and supply chains that is ‘owned’ by 
national actors, this project will lead to widespread replication of the development model 
throughout the country and thereby have an impact on the livelihoods of thousands of people as 
well as a measurable reduction of the demand for charcoal from wood, which will lower the 
emission of greenhouse gases. In consequence, the project will lead to lasting benefits for 
livelihoods and climate resilience as well as mitigation benefits. 

 
7. Relevance to NDCs and other national priorities  

Waste is addressed as one of the three priority sectors in the recent Technology Needs Assessment 
on mitigation. Although a preference is given for landfill management, reduction of waste streams 
and transformation of waste into valuable products can be considered of relevance to The Gambia. 
 
Agriculture is considered a critical sector for climate change adaptation and the TNA mentions the 
need to improve agricultural production to address expected impacts on productivity. While not 
specifically mentioned, diversification of livelihoods constitutes great opportunities to reduce 
climate vulnerability. Through provision of alternative income sources, this TA will therefore 
strongly support resilience to climate change and other impacts. 
 
Despite attempts to overcome gender inequalities, the Program for Accelerated Growth and 
Employment (PAGE 2012-15) lays out plans to further promote gender equality and women 
empowerment through awareness raising, empowerment, poverty eradication, combating violence 
and capacity development. This TA will strongly support the capacity of women and improve 
their livelihoods. 
 
The National Adaptation Plan of Action (NAPA) mentions the need to rely on charcoal briquettes 
to divest from drivers destroying forest resources in the absence of viable alternatives whereas the 
Nationally Appropriate Mitigation Action (NAMA) document refers to energy efficient 
cookstoves to reduce the demand on woodfuels. While energy efficient cookstoves are not 
targeted, this TA will focus on producing renewable cooking fuels to reduce the demand 
woodfuels, which are causing deforestation and forest degradation both in The Gambia and 
neighboring Senegal. 
 
In addition to the above, the Gambia’s recent Intended Nationally Determined Contributions 
(INDC) mentions recycling and composting as opportunities for climate change mitigation. Under 
a business as usual scenario, waste flows are expected to triple by 2025, which would increase 
leakage from the open dumps and enhance soil and water contamination. Next to environmental 
concerns, the lack of control of this important sector would also have negative effects on the 
health of the communities living in the vicinity of these sites. Suggestions are therefore made to 
flare the evolving methane as a mitigation measure, but reduction of waste streams appears to be 
an urgent measure that this TA would tackle. 
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8. Linkages to relevant parallel on-going activities: 
Over the past years Women’s Group The Gambia has supported poor women in rural and urban 
communities by providing training in waste management, charcoal briquetting, composting, 
business management and other topics (e.g. gardening, tree planting and bee keeping) as described 
in greater detail in the initial request.  
 
These activities were funded by different donors but the Global Environment Facility (GEF) stands 
out as having provided several grants between 2012 and 2016 that were implemented or coordinated 
by a number of organizations such as RH Consulting and Deline’s Gift.At least one project was 
funded by the European Union and implemented by WasteAid, a UK based charity leveraging funds 
to tackle waste management problems in a number of developing countries. Concern Universal, an 
international NGO based in the UK, has also carried out capacity development activities in the past, 
some of which appear to be ongoing.  
 
After the trainings WIG has stayed in touch with the women groups such that it has been possible to 
organize a meeting with at least 15 of them within a few days and meeting two of them in their 
communities during the field mission to The Gambia. The women are continually accompanied by 
WIG and given ongoing support and training in order to improve their capacities further and 
enhance their abilities as micro entrepreneurs. The TA is therefore requested to support these 
ongoing activities and enable further scaling up by targeting additional groups. 

 
9. Anticipated follow up activities after this technical assistance is completed: 

The technical assistance will lead to a number of deliverables that are critical to an improved 
waste management, rural development and empowerment of women in The Gambia. In particular, 
the TA will produce:  

• A baseline report and database detailing expected current and future waste streams next to 
providing a better understanding of the environmental degradation related to unmanaged 
waste and demand for charcoal as cooking fuel. This report will be instrumental for future 
reference and scaling up of the activities for actors in the public, private and civil society 
domains as well as for development-oriented research. 

• A report providing a model for developing a sustainable waste management value and supply 
chain that can be further scaled up. The primary objective of the report will be to assess how 
the supply of waste material can best be utilized to increase the livelihoods of rural women 
while improving environmental indicators. This document can be used in future planning and 
will be useful to both public and private sector actors. 

• A concept note for fundraising developed in collaboration with national stakeholders and 
funding agencies to ensure scaling up of the TA within the moulds of the model report. This 
document will be particularly instrumental for leveraging large-scale support with 
international funding agencies and donors. 

 
If the TA is successful in leveraging large-scale funding as planned, it would lead to major 
investments in sustainable waste management at Local Government Area to national scales. 
Implementation could immediately follow the TA if a phased approach is taken and could reach 
thousands of households within a year. By the end of the TA it will be possible to make better 
projections of the total potential environmental and economic impact of scaling up the planned 
activities. 

 
10. Gender and co-benefits: 

Imbedded in design 
of the activities: 

A gender mainstreaming analysis is mandatory to include for all technical 
assistances. A gender expert will be assigned to carry out an assessment and 
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evaluation regarding gender mainstreaming during the implementation of 
the TA. In addition, please describe all support to gender aspects, women’s 
equality and other co-benefits embedded into the Response Plan (please 
include a reference to the actual activities and outputs as described in 
section 3).  
 
For guidance, please refer to the CTCN’s website here: https://www.ctc-
n.org/technologies/ctcn-gender-mainstreaming-tool-response-plan-
development 
 
Further reading on gender mainstreaming can be found here: 
https://www.ctc-n.org/technology-sectors/gender 

Gender and co-
benefits intended 
as result of the 
activities: 

It is anticipated that the TA will create a growing interest in the activities of 
the groups that could lead to spin-offs and wider adoption of the 
technologies. Whether this will take place and how depends strongly on the 
success of the initial work of the TA and the scaling up activities 
implemented.  

 
11. Main in-country stakeholders in implementation of the technical assistance activities: 

Using the table below, please list and describe the role of in-country stakeholders, participants and 
beneficiaries who will be involved in or directly consulted during implementation of the assistance. 

In country stakeholder Role in implementation of the technical assistance 

Ministry of Environment, Climate Change 
and Natural Resources 

Line ministry responsible for the activities; important 
role in implementing and scaling up the TA 

Ministry of Finance and Economic Affairs Ministry hosting GCF National Designated 
Authority; important role in scaling up the TA 
through financial support; potential role in supporting 
the implementation of the TA 

Ministry of Health and Social Welfare Waste is relevant for health hence potential role in 
scaling up the TA 

Banjul City Council Partner in waste management and provider of 
training facilities 

Women’s Group The Gambia Main training partner on the ground; builds and 
maintains the links to the women’s groups 

Gambia Technical Training Institute CTCN National Designated Entity 

Department of Water Resources National UNFCCC focal point 

Brikama area council Partner in waste management 

Community women groups Main beneficiaries of the technical assistance; 
provide learning experience for scaling up 

Concern Universal Partnering international NGO 

WasteAid Partnering international NGO 

Others?  

 
12. SDG Contributions: 
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Instructions: Please complete the grey section below for a maximum of three SDGs that will be 
advanced through this TA. A complete list of SDGs and their targets is available here: 
https://sustainabledevelopment.un.org/partnership/register/. 

Goal Sustainable Development Goal 
Direct contribution from CTCN TA  

(1 sentence for top 1-3SDGs) 
1 End poverty in all its forms everywhere  

2 End hunger, achieve food security and improved nutrition, and 

promote sustainable agriculture 

 

3 Ensure healthy lives and promote well-being for all at all ages  

4 Ensure inclusive and equitable quality education and promote life-

long learning opportunities for all 

 

5 Achieve gender equality and empower all women and girls The TA will focus on empowering women groups by 

providing access to knowledge and technology to 

improve their livelihoods 

6 Ensure availability and sustainable management of water and 

sanitation for all 

 

7 Ensure access to affordable, reliable, sustainable, and modern 

energy for all(consider adding targets for 7) 

 

7.1 - By 2030, ensure universal access to affordable, reliable and 

modern energy services 

Through the TA demand for charcoal briquettes will 

substitute the need for charcoal and other 

woodfuels as cooking energy source 

7.2 - By 2030, increase substantially the share of renewable energy 

in the global energy mix  

 

7.3 - By 2030, double the global rate of improvement in energy 

efficiency  

 

7.a - By 2030, enhance international cooperation to facilitate 

access to clean energy research and technology, including 

renewable energy, energy efficiency and advanced and cleaner 

fossil-fuel technology, and promote investment in energy 

infrastructure and clean energy technology 

 

7.b - By 2030, expand infrastructure and upgrade technology for 

supplying modern and sustainable energy services for all in 

developing countries, in particular least developed countries, small 

island developing States, and land-locked developing countries, in 

accordance with their respective programmes of support 

 

8 Promote sustained, inclusive and sustainable economic growth, full 

and productive employment and decent work for all 

 

9 Build resilient infrastructure, promote inclusive and sustainable 

industrialization and foster innovation 

 

10 Reduce inequality within and among countries  

11 Make cities and human settlements inclusive, safe, resilient and 

sustainable 

 

12 Ensure sustainable consumption and production patterns  

13 Take urgent action to combat climate change and its impacts By introducing renewable energy from waste 

briquettes the TA will contribute to The Gambia’s 

INDC, which foresees action in the areas of forest 

protection, agricultural intensification and waste 

management 

13.1 - Strengthen resilience and adaptive capacity to climate-

related hazards and natural disasters in all countries 

 

13.2 - Integrate climate change measures into national policies, 

strategies and planning 

 

13.3 - Improve education, awareness-raising and human and 

institutional capacity on climate change mitigation, adaptation, 

impact reduction and early warning 

 

13.a - Implement the commitment undertaken by developed-

country parties to the United Nations Framework Convention on 

Climate Change to a goal of mobilizing jointly $100 billion annually 

by 2020 from all sources to address the needs of developing 

countries in the context of meaningful mitigation actions and 

transparency on implementation and fully operationalize the Green 

Climate Fund through its capitalization as soon as possible 

 

13.b - Promote mechanisms for raising capacity for effective 

climate change-related planning and management in least 

developed countries and small island developing States, including 

focusing on women, youth and local and marginalized communities 

The TA will provide The Gambia with technical and 

institutional capacity to better manage waste, which 

has considerable impact on both mitigation and 

adaptation 

14 Conserve and sustainably use the oceans, seas and marine 

resources for sustainable development 
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15 Protect, restore and promote sustainable use of terrestrial 

ecosystems, sustainably manage forests, combat desertification, 

and halt and reverse land degradation and halt biodiversity loss 

By reducing the demand for woodfuels the TA will 

contribute to protecting forests and it will potentially 

improve environmental indicators related to waste 

management 

16 Promote peaceful and inclusive societies for sustainable 

development, provide access to justice for all and build effective, 

accountable and inclusive institutions at all levels 

 

17 Strengthen the means of implementation and revitalize the global 

partnership for sustainable development 

 

 
13. Classification of technical assistance: 

Please indicate primary type of technical assistance. Optional: If desired, indicate secondary type of 
technical assistance. 

Please tick off the relevant boxes below  Primary  Secondary  
☐ 1. Technology identification and prioritisation 

☐ ☒ 

☐ 2. Research and development of new climate technologies 
☐ ☐ 

☐ 3A. Feasibility studies for specific known climate technology 

options 
☐ ☐ 

☐ 3B. Piloting of known technologies in local conditions 
☒ ☐ 

☐ 4A. Law, policy and regulatory reform recommendations 
☐ ☐ 

☐ 4B. Sector specific roadmap or strategy design 
☐ ☐ 

☐ 5. Finance facilitation and market creation 
☐ ☒ 

 
Please note that all CTCN technical assistance contributes to strengthening the capacity of in country 
actors.  
 
 
 


