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FRAMING AND CONTEXT
THE IMPORTANCE OF M&E FOR CLIMATE CHANGE ADAPTATION
Monitoring and Evaluation (M&E1) and 
Measuring, Reporting and Verification (MRV) 
for climate change adaptation are areas of 
increasing interest and attention at both the 
political and operational levels2. On the political 
side, the outcomes of the recent Paris agreement 
indicate an increasing focus on the national 
reporting of both future adaptation needs and 
the aggregated results of adaptation actions 
that have already been implemented (e.g. 
through National Adaptation Plans or NAPs and 
Intended Nationally Determined Contributions 
or INDCs) (UNFCCC, 2015). At the same time, on 
the operational side the scale of the financial 
resources that are expected to flow into climate 
change adaptation in the future (e.g. through 
the Green Climate Fund), combined with the 
increasing number of already funded adaptation 
activities now reaching maturity, is likely to 
lead to a much stronger donor emphasis on 
documenting results and impacts in the years 
ahead (UNEP, 2015). 

Climate change adaptation is a relatively new 
field, and thus far there is no scientific or political 
consensus over what successful adaptation is 
and how the success of adaptation interventions 
should best be measured (Hedger et al., 2008). 
Working towards such a consensus is essential 
for several reasons. First, there is an obvious need 
to ensure well-targeted interventions to build 
climate resilience that do not have contradictory 
or unintended outcomes, such as maladaptation 
(see definition in Annex I). Secondly, a better 
understanding of adaptation interventions 
and their achievements and failings serves an 
important learning purpose by supporting the 
development of an evidence base that will inform 
climate change adaptation policy and practice in 
the future. Lastly, there is also a growing need 
and pressure both nationally and internationally 
for donors and governments to demonstrate 
the effectiveness and efficiency of the resources 
allocated to climate change adaptation, as 
investments are increasingly going towards 
mainstreaming and scaling up, rather than pilot 
interventions.  

OBJECTIVE OF SUMMARY NOTE AND TARGET AUDIENCE
As a result of this increasing focus and interest, 
significant efforts have been directed towards 
improving both methodologies and guidance for 
M&E and MRV for adaptation. Key institutional 
players in such efforts include the IIED, GEF, GIZ/
WRI, OECD and UKCIP, who have all produced 
various forms of overview and guidance 
documents on M&E for adaptation (for references 
to these materials, see Annex II). These 

documents are excellent and generally reader-
friendly, and should be very helpful to most 
readers who are already familiar with adaptation. 
However, readers with limited prior experience of 
climate change adaptation (e.g. development 
practitioners starting to introduce mainstream 
adaptation into their existing portfolios) may not 
be able to visualize the challenges fully. 

1 The terms ‘monitoring’ and ‘evaluation’ are often used together, but they refer to separate tasks within an 
adaptation activity. While monitoring is ongoing, evaluation is periodic in nature and can be ex-ante, ex-post, or 
mid-term evaluation. The two concepts therefore complement one another.

2 In general, ‘M&E for adaptation’ refers to the process of following up on individual projects or programmes for 
the purpose of documenting project outputs and outcomes to a donor and/or drawing lessons that can be used 
to improve adaptation activities. MRV, by contrast, is still a rather vague concept when applied to adaptation. 
So far MRV has primarily been used to refer to national greenhouse gas inventories and mitigation actions with 
the aim of documenting emissions levels and reductions in the international political context. Many sources 
seem to suggest that MRV for adaptation is most meaningfully applied to the tracking of flows of adaptation 
finance from developed countries to vulnerable recipient countries with the aim of documenting fulfilment of 
financial pledges (see e.g. ECBI, 2014 and UNEP 2014). In principle, however, MRV for adaptation could also refer 
to national, regional or sector-level results and impacts from adaptation actions that have been implemented.  
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Against this background, the objective of this 
summary note is to present an easy-to-read 
overview of the key challenges and emerging 
practices associated with M&E in the area 
of climate change adaptation. The primary 
difference of the present document from the other 
summary publications mentioned above, apart 
from its concise format, is its specific focus on 
providing instructive, simplified examples (based 
on UNEP DTU Partnership (UDP) experience in 
implementing M&E frameworks in adaptation 
projects around the world) that will hopefully 
help development practitioners with limited or no 
experience in the field of adaptation to visualize 
each of the challenges better. The hope is that 

readers in this target group, with a comparatively 
limited investment of time, will be given a proper 
introduction to the challenges involved and 
obtain an overview of emerging practices for 
handling such challenges among adaptation 
practitioners, as well as acquiring the ability to 
target research into the specific challenges and 
solutions of their interest, for example, through 
some of the other summary notes referred to 
above. However, practitioners and policy-makers 
who are already familiar with adaptation may 
also find this a useful concise overview of the 
issues relating to the implementation of M&E and 
MRV in the field of adaptation. 

SCOPE OF THE SUMMARY NOTE
While it is tempting to use an umbrella term 
such as M&E to describe the instruments used to 
assess adaptation interventions, it is important 
to acknowledge that M&E frameworks and the 
ways in which they are applied are as diverse and 
multiple as interventions are. M&E frameworks 
differ mainly in terms of: 

- Their focus: policy versus programmatic 
application  

- Their purpose: for example, to measure and 
report results, to monitor progress or to 
facilitate learning in order to inform policy 

- Their level of application: project, 
programme, portfolio, sector, national, 
municipal, community. 

This summary note will focus primarily (but not 
exclusively) on interventions at the programme 
and project levels, i.e. interventions with a 
relatively limited scale and time frame. Short time 
frames for measuring the impacts of adaptation 
investments, while problematic from a technical 
standpoint, are often the basic premise of M&E at 
project levels. Also, a project-level focus is useful 
for exemplifying many of the general challenges 
involved in monitoring M&E for adaptation at 
higher level of interventions such as national 
frameworks, portfolio and sector levels etc.

DEFINITIONS AND KEY CONCEPTS

To aid understanding of the ensuing 
discussion and to act as a reference point, 
a few key terms used in discussing M&E 
and adaptation need to be defined at the 
outset.

In terms of M&E, the following discussion 
will apply terminology used in the 
methodology of logical framework analysis 
(LFA). In essence, the idea of LFA is to link 
all inputs and activities logically to the 
intervention’s long-term impact through a 
series of outputs and outcomes. See Annex 
I for a short list of key terms and their 
definition for the purpose of this summary 
note. 

The objective of any adaptation project is 
ultimately to reduce the adverse impacts of 
expected climate change on development. 
Two terms are commonly used to describe 
this process: ‘climate change vulnerability’ 
and ‘climate change resilience’. There 
are important nuances between the two 
terms, but for the purposes of this general 
discussion they are practically correlated 
and can be used interchangeably (here 
we mainly use ‘resilience’).  Definitions 
of these and associated terms are also 
included in Annex I.
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INTRODUCTION TO THE FACT SHEETS
The note is structured into five brief fact sheets 
focussing on some of the key challenges 
associated with M&E for adaptation. The aim of 
the factsheets is to introduce key challenges to 
the reader in a concise and easily understandable 
format. Each of the fact sheets is structured into 
the following three main parts:

1. Background and introduction. This 
section provides a brief description of 
the challenge and its implications for the 
successful implementation of M&E.

2. Illustrative example. This section 
provides an example of the challenge 
and shows how it might impact on the 
successful implementation of an M&E 
process. 

3. Current thinking and practice. This 
section aims to show how the challenge is 
being handled in practice, for example, by 
institutions and in projects in the design 
and implementation of M&E frameworks. 
Also, this section provides an overview of 
relevant discussions in the key academic 
literature. 

Acknowledging and addressing the different 
challenges identified in the fact sheets is relevant 
at all stages of the project life-cycle, from the 
project formulation phase (when identifying 
indicators and setting up results frameworks), 
through project monitoring, to the post-project 
documentation of outcomes and impacts. The 
overview of challenges is not exhaustive, but 
presents the key challenges that should be 
known when working with M&E for adaptation 
interventions. The relevance of the different 
challenges that are identified is likely to vary 
with specific contexts, depending on the scales 
and scopes of the interventions in question 
(see above). The order of challenges is random, 
and they are by nature interrelated and to 
some degree overlapping. The key challenges 
presented in this report are as follows: 

CHALLENGE 1 – LACK OF STANDARD ‘OFF 
THE SHELF’ METHODOLOGY. Lack of a well-
established standard of ‘best practice’ M&E 
methodology and indicators for adaptation 
interventions, as is generally available for 
many regular (i.e. non-climate change-focused) 
development interventions.

CHALLENGE 2 – BASELINES. Due to the nature 
of adaptation as an additional but not easily 
distinguishable factor in an already dynamic 
development process, the definition of specific 
baselines for an isolated adaptation investment 
is difficult.

CHALLENGE 3 – TIMING. Timeframes for the 
expected benefits of adaptation interventions are 
usually much longer than the normal lifetime of 
standard projects and programmes. This means 
that, paradoxically, impacts will often need to be 
documented before they have fully materialized.

CHALLENGE 4 – INDICATORS AS PROXIES: THE 
LACK OF A STANDARD ADAPTATION METRIC. 
There is no standard metric for adaptation, which 
makes tracking and aggregating results across 
different sectors and localities very challenging. 
Identifying the best possible proxy outcome 
indicator is therefore a key challenge in designing 
M&E frameworks.  

CHALLENGE 5 – ATTRIBUTION. The problem of 
attributing outcomes in the form of increased 
resilience directly to specific adaptation 
investments, as adaptation is inherently a 
complex process cutting across sectors and 
levels of interventions.

The challenges were selected based on a review 
of the existing literature on the topic (see Annex 
II) and UDP’s own experience in implementing 
adaptation projects. The literature listed in 
Annex II also constitutes the primary references 
for the information and discussion contained 
under each of the challenge fact sheets and may 
be used as resources for further information. 
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FACT SHEETS
CHALLENGE 1. THE LACK OF STANDARD ‘OFF THE SHELF’  METHODOLOGY

BACKGROUND AND INTRODUCTION
M&E of ‘regular’ development interventions 
(i.e. not focused on climate change adaptation) 
usually draws on a significant pool of well-
established methodologies and ‘best practices’. 
For example, for an agricultural project aiming to 
increase productivity and food security, a long list 
of standard quantitative indicators is available 
for assessing impacts such as yield per hectare, 
the prevalence of underweight children under 
five, etc. Each of these standard indicators in 
turn comes with well-established methodologies 
for baseline data collection, clear metrics and a 
large pool of practical experience regarding the 
expected level of the impacts to be achieved 
from different types of intervention, i.e. to assign 
realistic targets that are fully attributable to 
the project activities. Practical M&E experience 
of adaptation interventions is still limited, and 
no standard ‘off the shelf’ methodology has yet 
been developed. Instead M&E for adaptation 
interventions will often require the adjustment 
of standard development indicators (or even the 
definition of new ones) and/or combinations of 
indicators to obtain a reasonable assessment 
of the impacts of the individual project or 
programme.

ILLUSTRATIVE EXAMPLE: 
Imagine an adaptation project implemented in 
the agriculture sector aimed at increasing the 
drought tolerance of maize and sorghum, the 
targeted region’s staple crops. Other projects 
targeting the same region and sector over the past 
forty years, on which the adaptation intervention 
will build, have established a number of relevant 
indicators for tracking agricultural productivity, 
farmers’ economic situations, food production 
indices, the nutritional health of the population 
and so forth. Furthermore, baseline values for 
these indicators are either well established and 
available in existing local statistics and records 
or easily obtained through methodologies 

that local extension staff have experience of 
applying. The adaptation project, however, will 
not be able to rely on such indicators directly, 
as it will either have to develop new indicators 
and baselines (e.g. crop production per unit of 
water) or normalize the baselines for existing 
indicators used as proxy indicators of impact 
(or a combination of the two), all of which are 
time- and resource-consuming and will be 
unfamiliar to local staff and farmers involved in 
data collection. Furthermore, specific concepts 
like vulnerability or resilience – if applied, for 
example, in a perception-based indicator3 – 
will require definition and explanation, as 
they may not be as familiar to local staff and 
farmers as more straightforward metrics used in 
conventional agricultural indicators. 

CURRENT THINKING AND PRACTICE
Some attempts have been made to design 
and implement generic adaptation indicator 
frameworks. Large adaptation donor funds, 
such as the Global Environment Facility, the 
Adaptation Fund and the World Bank’s ‘Pilot 
Programme on Climate Resilience’, have designed 
standard results frameworks to guide project and 
programme proponents and improve their ability 
to capture portfolio-level impacts in comparable 
metrics. For example, the Global Environment 
Facility’s Adaptation Monitoring and Assessment 
Tool (AMAT) introduces three overall objectives 
and nine associated outcomes, each with one 
or more standard quantitative indicators. The 
idea of AMAT is that each adaptation project 
supported by GEF must be linked to at least 
one of the programme’s three objectives and 
one associated outcome, as well as providing 
reporting for standard indicators of these 
objectives and outcomes both at mid-term and 
at the project’s end. Indicators are deliberately 
kept very generic to make them applicable to a 
broad range of very different projects. Examples 
of outcome indicators include: ‘Type and extent 
of assets strengthened and/or better managed 

  

3 A perception based indicator is one that instead of direct quantitative measurement of a actual impact (e.g. 
change in vulnerability) estimates the same impact through interviews of targeted stakeholders perception of 
impact.
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to withstand the effects of climate change 
(metrics: ha of land, km of coast and km of road)’ 
and ‘Number of people or geographical area 
with access to improved, climate-related early-
warning information (metric: number of people, 
percent of targeted area)’ (GEF, 2014). However, 
the intention of standard frameworks like the 
AMAT is not to replace, but rather to supplement 
more specific and comprehensive evaluation 
frameworks designed for each project. Donors 
like WB and GEF therefore seem to be very 
aware that focusing too narrowly on standard 
M&E frameworks and indicators may not fully 
capture either the success or the failure of project 
interventions.

Other generic frameworks, such as the 
International Institute for Environment and 
Development’s ‘Tracking Adaptation and 
Measuring Development’ framework, do not 
provide a predefined list of specific criteria. 
Instead this framework provides general 
guidance on the main categories of indicator 
at different scales and for different types of 
adaptation interventions, as well as a suite of 
potential options, and it also shows how these 
can be best applied throughout the M&E cycle. 
Again, the main message is that there is no ‘one 
size fits all’ solution and that the M&E framework 
needs to be adapted to the specific project 
context, potentially supplemented by project-
specific indicators, to capture project impacts 
adequately.  

CHALLENGE 2:  BASELINES

BACKGROUND AND INTRODUCTION
The definition of a baseline scenario against 
which to measure results is a critical factor 
in the success of any M&E system. However, 
since adaptation is an additional, but not easily 
distinguishable factor in an already dynamic 
development process, the definition of distinct 
baselines for adaptation is a highly approximate 
exercise. Ideally, the baseline for adaptation 
interventions should be ‘development as it would 
have happened in the absence of adaptation 
investments’, that is, including the effects of any 
regular development projects or investments 
made for purposes other than addressing climate 
change. This approach to M&E is also known as 
counterfactual impact evaluation, in contrast to 
simpler baselines that compare impacts to a basic 
‘before project situation’. 

Counterfactual baseline definition is challenging 
for adaptation for the following reasons: 

Uncertainty. While it is indisputable that climate 
change will cause more adverse weather events 
globally, there is still uncertainty about the 
severity and timing of climate change impacts, 
as well as the specific unfolding of those impacts 
locally. Some uncertainties are related to climate 
change directly, such as the extent of rises in 
sea level, the degree of temperature increase, 
the intensity of rainfall and the location and 
occurrence of hazards. Other uncertainties 
affecting the process of climate change 
adaptation, which are equally unpredictable but 

not solely dependent on direct physical climate 
change impacts, include population growth, the 
effect of an increased frequency and intensity of 
droughts on migration trends, and changes in 
socio-economic trends and political priorities. 
Since the counterfactual approach to baseline 
definition represents a prediction of all these 
uncertainties, such an exercise is also inherently 
uncertain and susceptible to fit-for-purpose 
interpretation. This is not unique to adaptation 
baselines, but given the very long time spans 
involved in terms of both climate change 
impacts and the expected benefits of adaptation 
investments, it is particularly challenging here. 
Ideally the constructed baseline should therefore 
be validated later through a control group 
comparison (i.e. a comparable target group that 
is not impacted by the adaptation project), but 
this is not always practically possible or feasible 
within a limited budget. 

Shifting baselines. Accounting for climate 
change introduces additional uncertainty to 
the baseline development. More specifically, 
development investments that would have 
had relatively predictable and sustainable 
outcomes in the absence of climate change 
can lead to unpredictable and unsustainable 
outcomes under new climate conditions, that 
is, a ‘shifting baseline’. The successful baseline 
scenario thus needs to predict accurately not 
only the physical climate impacts, but also the 
development outcomes under such physical 
effects. With climate conditions deteriorating and 
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business as usual development consequently 
being negatively affected, simply maintaining 
livelihood and income levels can sometimes be 
considered an adaptation success. To capture 
such shifting baselines through ‘normal’ 
development indicators such as food security, 
incomes and crop yields (used as proxies for 
specific resilience metrics), it is thus necessary 
to normalize the evaluation metrics for changing 
climatic and environmental conditions. Such 
normalization, however, is not trivial and 
requires a comprehensive data set which is not 
readily available due to a lack of prior experience 
with climate impacts. 

Data availability. Since climate change is a 
cross-sectoral issue, the specific data needed to 
construct the baselines can be scattered across 
many different ministries, departments, sectors 
and projects. Assembling and coordinating 
information from so many sources can be 
challenging and time- and resource-consuming.

ILLUSTRATIVE EXAMPLE
To illustrate some of the practical issues involved 
in establishing baselines for adaptation, let 
us imagine a project targeting adaptation to 
climate impacts on irrigated agriculture. Climate 
change is expected to lead to a significant 
reduction in rainfall and water availability in the 
targeted region, leading to significantly reduced 
agricultural productivity. An adaptation project 
is therefore planned involving the introduction of 
drought-resistant crop varieties, investments in 
more water-efficient drip irrigation technologies 
and capacity-building for local water-user 
associations to improve the management of water 
resources. At the same time, the government 
is implementing a development programme 
to increase agricultural productivity, including 
expansion of the irrigated area, microcredit 
schemes and increasing farmer access to inorganic 
fertilizers. Let us assume for the sake of simplicity 
that the government development programme 
would be sustainable under current climate 
conditions and would thus be able to achieve its 
objectives of increased crop productivity, with 
derived improvements in food security, farmer 
income levels, etc. Assuming that productivity is 
chosen as a proxy indicator for our project, what 
would then be the most reasonable baseline 
for it? Productivity as it is today? Productivity 
as it would be in the absence of climate change 
and with impacts of planned development 

investments, that is, the productivity gains 
described above? Or productivity as it would be 
in thirty years from now (or whatever is a relevant 
timeframe given the expected lifetime of the 
investment), with climate change impacts coming 
into full force, assuming fewer positive effects of 
planned government investments in productivity, 
perhaps with productivity falling lower than even 
levels today? The latter would be the only option 
that captures the impacts of climate change and 
can therefore successfully measure the success of 
the adaptation measures. 

There are, however, a great number of 
uncertainties and data gaps when it comes to 
constructing this type of counterfactual baseline. 
For example, will the planned government 
investments and farmer behaviour remain 
static, or will there be a change in the strategy of 
government programmes in response to observed 
climate change, or perhaps a rise in awareness 
stemming from the adaptation project? What 
will be the specific climate impacts? Climate 
scenarios are likely to differ in their predictions 
of the magnitude of precipitation levels, which in 
turn may affect the feasibility of the government 
programme and its ability to deliver the 
planned productivity increases. The subjective 
assumptions made by the baseline developer 
regarding these questions and many others will 
ultimately determine the quantitative level of the 
baseline and in turn the perceived level of success 
or failure of the adaptation intervention. A further 
complication will be access to data permitting 
analysis of complex questions such as the above. 
For example, data and expertise on agricultural 
systems may reside in the ministry of agriculture, 
climate data and scenarios in the department of 
meteorology, and hydrology in the ministry of 
water. 
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4 A stochastic model is a tool for estimating the probability distributions of potential outcomes by allowing for 
random variation in one or more inputs over time.

CURRENT THINKING AND PRACTICE
Some experts have recommended and described 
projection techniques for establishing baselines. 
This includes ‘simple’ deterministic models – that 
is, linear or exponential projections of the future 
based on current trends – as well as more complex 
multivariable stochastic models4 designed to 
capture the inherent uncertainties involved 
in long-term counterfactual projections of 
development. With stochastic models, variables 
can be tested individually to give an indication of 
the sensitivity of the baseline to different factors 
and provide a full range of possible outcomes. 
Such an approach also makes it easier to adjust 
the baseline on a continuous basis as the actual 
paths of development and climate becomes 
clearer. However, as previously indicated, such 
approaches, even the deterministic one, are 
likely to involve data-, time- and cost-intensive 
exercises. Other experts have suggested setting 
up two levels of baselines.

At the project level, complex analytical baseline 
construction, such as that mentioned above, is 
generally ruled out by the high costs associated 
with data collection, scenario development and 
statistical analysis. Pragmatic and arguably less 
optimal solutions are therefore often applied in 
practice. One example is the practice of assigning 
baselines based on ‘business as usual’ (i.e. 
similar to the first question in the example above) 
with the assumption that indicator values will 
remain more or less stable in the absence of the 
adaptation intervention. Such assumptions can 
sometimes be reasonable for short time spans 
and when there are few or no other ongoing 
baseline activities that may potentially affect 
indicators. Short-term project outcomes are thus 
captured fairly well, but the longer term impacts 
of shifting baselines remain ignored. However, 

since the time horizon for most project M&E is 
often quite short, with final evaluations often 
set at the end of three to four years of project 
implementation, such longer term baseline issues 
can sometimes be regarded as going beyond 
the immediate ‘interest’ or responsibility of 
project partners (see timing). Another pragmatic 
approach to limiting the impact of shifting 
baselines, especially in a context of ongoing non-
climate change adaptation development projects 
with the potential to affect key indicators, is to 
define indicators with self-reference. Examples 
might include the number of hectares of 
mangrove planted by the project, number of 
meters of irrigation installed by the project, water 
use efficiency in the project’s pilot demonstration 
fields etc. This overcomes attribution issues and 
limits the costs of collecting baseline data and 
monitoring the indicator during the project, but it 
fails to capture the broader and secondary impacts 
on resilience in areas where the population is not 
directly targeted by the project. To illustrate, a 
project may succeed in planting 100 hectares of 
mangroves, but if, during the same period, 10,000 
hectares are deforested in other areas, the net 
impact on resilience could be quite different from 
that indicated by the indicator. Other practical 
strategies for dealing with counterfactual 
baseline issues include supplementing M&E 
frameworks with qualitative indicators based 
on, for example, structured interviews and 
participatory vulnerability assessments when 
the normalization of baseline values is not 
feasible due to a lack of data underpinning the 
analysis. This can provide a secondary method 
for understanding the mechanisms and pathways 
through which adaptation interventions lead 
to impacts and showing how these impacts are 
mediated by other factors such as climatic and 
environmental trends.

CHALLENGE 3:  TIMING

BACKGROUND AND INTRODUCTION
As the impacts of climate change materialize 
gradually over the coming decades, the 
investment lifetimes and focuses of climate 
change adaptation interventions to address these 
impacts will also need to be long-term. However, 
since adaptation is often implemented in the 

context of a relatively short-term project, the 
impacts will generally have to be measured before 
they actually appear or can be fully documented. 
Including one or more ex-post evaluations would 
be a simple way of accounting for the adaptation 
achievement in a project context, but this is rarely 
feasible in a project context. Therefore, to assess 
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progress towards the planned objective(s) during 
the project time frame, the M&E framework for 
adaptation activities will to a large extent have 
to rely on proxy indicators to measure ‘increased 
resilience’ or ‘reduced vulnerability’. One 
particularly relevant type of proxy indicator in the 
context of timing issues is the so-called ‘process 
indicator’, understood here as an indicator that 
measures progression towards the achievement 
of an outcome, but that does not guarantee or 
measure the final outcome itself. For example, 
process indicators, such as training quality 
as perceived by participants, or ‘percentage 
increase in the cultivation of drought-resistant 
crops, can be applied to help indicate progress 
towards the intended long-term outcomes that 
would otherwise not be measurable within the 
timeframe of the project. A helpful ‘tool’ in this 
regard is to assess progress along the anticipated 
pathway of the adaptation project (as described 
in a ‘theory of change’ or a ‘logical framework’ 
see definitions in Annex I) and specify interim 
indicators at each step of the pathway. Although 
useful, these approaches to facing the challenge 
of adaptation impacts not unfolding within 
a normal project cycle do not guarantee that 
outcomes will turn out as expected.  

ILLUSTRATIVE EXAMPLE
Imagine a two-year project concerned with 
introducing more climate-resilient livelihoods for 
farmers in areas impacted by salinization due to 
rises in sea level. The project involves activities 
related to the construction of dikes and mangrove 
restoration to revitalise salinized agricultural 
lands, experimentation with resilient crop varieties 
and training local farmers in adapted agricultural 
practices. These activities were designed to 
lead to the intended impact, namely ‘increased 
resilience in farmers’ livelihoods’. Measuring the 
output related to the construction of dikes and the 
restoration of mangroves is relatively simple and 
should be possible to do during or at the end of 
the project timeframe. However, the full measure 
of the outcomes (‘desalinised agricultural lands’, 
‘changing agricultural practices’) and the final 
impact that these outcomes should lead to 
(resilient livelihoods for local farmers) may not 
have manifested themselves by the end of the 
project. Two ex-post evaluations were planned 
and budgeted for already in the M&E design phase. 
One was planned to be performed two years after 
the activities end in order to assess whether 
the resilient agricultural practices are being 

sustained and that progress with desalination 
is as expected. The other evaluation is planned 
to take place ten years afterwards, where the 
long-term outcomes and impacts are expected 
to be rooted in the behaviour of the farmers (i.e. 
adopted in the new agricultural practices) and to 
have increased the resilience of their livelihoods. 
Although these long-term outcomes will not be 
measurable within the short project cycle, some 
assessment must take place during the course of 
the project to indicate its achievements. Process 
indicators as proxies for the long-term outcomes 
were therefore defined. In accordance with the 
theory of change of this project, the following 
process indicators were specified: ‘% of crops 
cultivated being climate resilient crops’, and ‘% of 
farmers applying adapted agricultural practices 
learned from the training sessions’. 

CURRENT THINKING AND PRACTICE
How to measure long-term results before they 
have materialized has been a key academic 
discussion since climate change adaptation 
came on the political agenda. As outlined above, 
a central component in these discussions has 
been whether to assess process or outcomes. 
As shown in the example above, however, the 
two approaches are not mutually exclusive 
and can complement each other to achieve the 
best possible description of the impacts of an 
adaptation project. 

The importance of the institutional context is 
increasingly being acknowledged in academic 
literature as a useful process indicator of 
adaptation impacts. The resilience of formal 
institutions, including local authorities, 
governance and legislative systems, and their 
capacity to accommodate climate change 
adaptation in planning, legislation and practice, 
has been shown to give a good indication of the 
sustainability of the impacts of an adaptation 
intervention. Formal institutions have a key role 
to play in leading societies in their response 
to vulnerabilities caused by climate change, 
thus strengthening resilience, for example, by 
subsidising climate-resilient crop varieties. 
Adaptation at the institutional level is thus 
considered a good foundation for interim 
assessments of progress towards the objective of 
the project. 

Using proxy indicators related to institutional 
adaptive capacity is also becoming common 
practice in M&E frameworks for climate change 
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adaptation project planners and implementers 
in order to provisionally assess progress. This 
approach is often used to overcome, or at least 
face, potential challenges with accountability 
towards the donors of an adaptation project. In 

practice the donor usually requires a certain level 
of accountability for the success of the project 
within the latter’s timeframe, which adds to the 
importance of showing results before they have 
materialized.

CHALLENGE 4. INDICATORS AS PROXIES:  THE LACK OF A STANDARD 
ADAPTATION METRIC

BACKGROUND AND INTRODUCTION
The ultimate goal of M&E for adaptation is to 
assess whether a given adaptation intervention 
has been successful in increasing the resilience of 
targeted assets and populations to the impacts 
of climate change. However, a key premise for 
the objective assessment of impacts is that a 
meaningful standard metric should exist with 
which to measure the level of success or increase 
in climate change resilience. To illustrate, the 
achievement of climate mitigation investments is 
often measured using the metric of CO2 equivalent, 
which provides a straightforward indicator of the 
project’s results and impact, as well as enabling 
direct comparison of the contribution and cost-
effectiveness of very different types of mitigation 
project, such as reforestation and landfill 
methane. No similar standard metric exists for 
resilience to climate change5, which implies 
that M&E frameworks for adaptation must 
generally rely on proxy indicators when it comes 
to assessing progress toward ultimate goals. It is 
thus of critical importance that the limitations of 
proxy indicators are kept in mind when designing 
and implementing an M&E framework for 
adaptation interventions. Proxy indicators give 
an indication of the progress made in achieving 
increased resilience to climate change, but they 
do not offer an accurate measurement of actual 
resilience improvements. Obvious as that may 
seem, this fact is often forgotten, especially when 
tracking and reporting on proxy indicators over 
the long term, which can lead to unsupported 
or even wrong conclusions about the impacts of 
adaptation investments. Using the example of 
the productivity proxy indicator from fact sheet 
2, it may be that productivity increases for the 
first years where the general positive effects of 
investments in drip irrigation and more drought-
resistant varieties are harvested, but then levels 

off and falls in the long term as the compounding 
effects of climate change materialize. For this 
reason, it is often wise to include multiple 
impact proxy indicators in the M&E framework 
to triangulate assessments of climate change 
resilience and validate their conclusions. It is 
also important to recognize that there will always 
be a trade-off between the number of indicators 
included and the level of resources required to 
measure these indicators in terms of time, man 
hours and information. The challenge in finding 
good proxy indicators lies in going beyond direct 
project activities (e.g. distribution of drought-
resistant seeds) to indicators capturing the 
derived impacts of activities (e.g., reduced risk 
of crop loss due to drought), but still without 
describing conditions that are hard to attribute 
to the project (e.g. national crop production 
statistics). A specific approach to reducing the 
risk of individual proxy indicators for resilience 
is to construct more complex vulnerability/
resilience indices combining several indicators 
into one overall vulnerability/resilience ‘score’. 
While such indices can be useful in achieving more 
nuanced and realistic indications of changes in 
resilience, it should be remembered that they are 
still proxies and not a direct measure of actual 
changes in resilience. 

ILLUSTRATIVE EXAMPLE
To illustrate the challenges arising from the lack 
of a single adaptation metric, imagine a coastal 
adaptation project involving construction of sea 
walls, mangrove and reef restoration, livelihood 
diversification activities and the training of 
regional authorities in mainstreaming climate 
change into coastal planning and management. 
The theory of change for this illustrative 
project assumes that the combined effect of its 
activities leads to the overall project objective 

5 The primary reason is that resilience to climate change is a cross-cutting phenomenon providing a wide range of 
types of benefits (e.g., health, economic and livelihoods, disaster prevention, food security, ecosystem services, 
biodiversity) that are difficult to compare and weigh directly.
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of the increased resilience of targeted coastal 
populations to the impacts of climate change 
(rises in sea levels, increased storm activity, 
etc.). When designing the M&E framework for 
the project, a number of output and outcome 
indicators can easily be defined: for example, ‘the 
seawall has been successfully built according 
to climate-resilient designs’, ‘mangroves have 
been restored as a buffer to rises in sea level 
and storms’, ‘livelihoods have been diversified 
and are less dependent on climate-vulnerable 
activities’, ‘regional plans for coastal adaptation 
management are in place’ etc. These indicators 
will document whether or not the project 
succeeded in achieving its intended activities, 
outputs and outcomes, and since the activities 
were designed to lead logically to increased 
resilience to climate change on the part of 
coastal populations, in combination achieving 
these targets can also be seen as a proxy for the 
impacts of the project. However, there is a need 
to somehow validate the theory of change by 
directly measuring how resilience levels have 
evolved from ‘before project’ to ‘after project’. The 
individual activities can be flawed in a way that 
is not captured by the indicators: for example, 
the sea wall might not have been designed 
to resist actual climate change impacts, the 
mangrove species chosen was not appropriate 
for the local environment and the actual climate 
scenario, livelihood activities were not profitable 
or interesting for the local population and were 
discontinued at the end of the project end, or the 
planning was of poor quality or was simply not 
implemented or enforced correctly. Also, in some 
cases the theory of change could be wrongly 
constructed so that the aggregated results of 
individual outputs and outcomes do not lead 
to the intended increase in resilience to climate 
change because one works against another: 
for example, the construction of a sea wall may 
lead to sedimentation and changed shoreline 
currents with negative impacts on mangrove and 
reef health. Again the timing is a key factor here, 
as such flaws may not materialize until long after 
the project ends. 

CURRENT THINKING AND PRACTICE
In practice, the metric issue is generally addressed 
by development institutions and governments by 
using output and outcome indicators as proxies 
for impact, as described above. While this 
approach has clear limitations, it can, as noted 
above, potentially be improved by triangulating 

the data by including supplementary proxy 
indicators. One idea that has been applied 
in some multilateral projects is to include a 
composite, perception-based resilience index, 
which conducts a survey among target groups 
before and after the adaptation intervention 
by, for example, asking about their perceptions 
of the climate risks they face and their adaptive 
capacity. This has limitations of its own, as the 
perception of risks can change through, for 
example, training and awareness-raising without 
actually reducing the risk. A further limitation is 
that the beneficiaries of adaptation investments 
will often not have a good understanding of 
climate change and climate change adaptation, 
and may not even be aware of them. There may 
also be some level of acquiescence bias (i.e. a 
tendency for respondents to agree to statements 
made by an authority), making the exact 
phrasing of questions an important factor in the 
outcome. However, as a supplement to output 
and outcome indicators (as proxies), perception-
based indicators can be valuable. Other projects 
have combined resilience perception surveys 
with more direct impact surveys (e.g. ‘was your 
crop yield impacted by drought this year’, ‘was 
your house damaged by storms’, etc.) to produce 
more elaborate composite resilience indices. In 
general, while more proxy indicators improve the 
reliability of the impact assessment, this also has 
to be balanced against the costs.

Academically, the last ten years have seen ongoing 
discussions on developing a more operational 
definition of resilience and vulnerability (and 
by extension a metric that can be applied 
either universally or at least on a sectoral level). 
Overall, however, the convergence of such 
discussions seems distant. And this is not helped 
by the political undertones to such a debate, 
as any universal quantification of resilience 
and vulnerability is inevitably going to define 
some sectors, regions and countries as more 
vulnerable than others and thus more entitled to 
financial assistance by donors and governments. 
One interesting paper from 2011 (Stadelmann et 
al. 2011 – see Annex II), proposes two potential 
universal adaptation metrics: ‘saved wealth’ and 
‘saved health’, though such concepts have yet to 
be evaluated for their practical application.
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CHALLENGE 5:  AT TRIBUTION

BACKGROUND AND INTRODUCTION
M&E frameworks typically aim at determining 
the changes brought about by a specific project, 
programme or policy. This is important for 
development agencies and governments alike, 
for accountability and learning purposes, as well 
as in justifying the implementation of specific 
interventions and the allocation of resources 
to a specific area, and thereby also to secure 
future funding. Given the continuing constraints 
on government and donor budgets, there is a 
growing need to demonstrate that interventions 
to build resilience to climate change are well 
designed, effective and meet the objectives laid 
down. The attribution of observed changes in 
resilience to specific adaptation interventions 
is therefore essential to most governments and 
donors. The following account outlines some 
of the particularities behind this difficulty that 
one should bear in mind when attribution is 
considered in the context of M&E for adaptation.   

Countries are increasingly focusing their 
adaptation efforts on multi-scale, cross-sectoral 
and integrated strategies, moving away from 
an isolated project focus. This process, which 
is also called ‘mainstreaming’, while seeking to 
support a wider and more effective integration 
of climate change adaptation, makes attribution 
more challenging. With an integrated approach 
to adaptation, a country’s resilience to climate 
change reveals changes generated not only by 
adaptation interventions, but also by policies 
implemented for other reasons than climate 
change. Understanding which adaptation 
interventions are working and which are not 
is also challenging due to the complex and 
overlapping donor-reporting mechanisms, 
which do not always encourage learning or build 
the capacity to improve adaptation decisions. 
Instead, adaptation is often integrated into 
existing processes and M&E frameworks, which 
are not always sensitive to the need for long 
time-frames and a unified M&E system. 

Because the full benefits of adaptation 
interventions will usually not materialize until 
many years after project or programme closure 
(timing issue), and due to the uncertainty 
attached to potential future climate impacts, it is 
almost impossible to attribute explicit outcomes 
and/or changes to specific interventions initiated 

by development agencies or governments. 
Whether or not a country’s resilience is reinforced 
is, for example, also influenced by a number of 
external factors, namely socio-economic trends, 
government policies, and climate trends, over 
which the adaptation intervention has very 
little or no control and which, due to the long 
timespans involved, may not easily be anticipated 
at the design stage of the intervention. 

ILLUSTRATIVE EXAMPLE 
To illustrate the challenges of attribution, let us 
consider the example of a programme aimed 
at building the resilience to water stress of 
drought-prone rural communities by improving 
water security and livelihoods and facilitating 
recovery from drought. While establishment of 
the baseline for the programme should normally 
consider other actors involved in the same area – 
whose activities also may have direct and indirect 
implications for the impact of the programme in 
question – a number of external factors are also 
likely to impact on rural communities’ resilience 
to water stress, making attribution even trickier. 
Unanticipated changes in rainfall, changes in 
land tenure legislation, migration, political 
instability and a decrease in the market demand 
for agricultural products produced in the area are 
all elements which are difficult to anticipate, but 
which may nonetheless have direct implications 
for how rural water stress would develop in the 
context of the adaptation programme. This 
underlines the difficulty of seeking to attribute 
specific outcomes and impacts to specific 
interventions. How this challenge has been 
addressed is outlined in the following section. 

CURRENT THINKING AND PRACTICE 
As a result of the multi-scale/multi-sector 
nature and complexity of climate change and 
adaptation, it may be difficult, even futile, to seek 
to attribute changes to particular interventions. 
In this context, the application of proxy 
indicators is a way for practitioners to address 
this challenge. Furthermore, given the increasing 
mainstreaming of climate adaptation across 
multiple sectors and scales, the application of 
process indicators (see definition in ‘timing’ 
section) may help demonstrate how a policy or 
programme contributes to an overall adaptation 
process shaped not only by the intervention 
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in question, but also by various external 
factors, including other policies, projects and 
programmes. 

Given the variety of actors and interconnected 
factors that may not necessarily be predicted and 
that have direct and/or indirect long-term effects 
on whether adaptation interventions meet 
their intended objectives, some practitioners 

are increasingly looking at the contribution of 
specific adaptation interventions to a common 
objective, such as strengthening adaptation 
capacity, instead of seeking to attribute changes 
to specific projects, programmes and policies. 
This approach acknowledges that there are 
various factors affecting outcomes, especially 
when working in a long-term and multifaceted 
area such as climate adaptation.

CLOSING REMARKS:  THE COSTS OF COMPLEXIT Y
As these fact sheets have shown, climate change 
adaptation interventions are generally highly 
complex, being characterized by their multi-
sectoral and multi-stakeholder nature, and 
impacted by changing baselines and high levels 
of uncertainty. The M&E system must be able 
to accommodate these complexities. This often 
entails increased costs of M&E activities for 
adaptation compared to other interventions. 
Moreover, due to uncertain trends in resilience 
and risk, through which interventions are 
impacted by various external factors not 
controlled by the project management, a high 
degree of flexibility in the M&E system is required. 
The original indicators, baseline and timing of 
M&E activities might have to be adjusted during 
the course of an intervention. Continuously 
adapting the M&E strategy requires additional 
time, human and financial resources in quantities 
that are difficult to predict in advance. Finally, the 
lack of a common metrics for adaptation results 
adds another layer to this complexity: long-
term outcomes and impact, such as ‘adapted 
livelihood activities in rural populations’ or 
‘increased resilience to droughts’, will rarely 
materialise within the relatively short timeframe 
of an intervention, which usually necessitates 
additional man hours for performing interim 
process assessments and ex-post evaluations to 
a greater extent than in conventional M&E. In the 
worst-case scenario, a scarcity of resources and 
time constraints relative to the needs in M&E for 
adaptation interventions could mean that the 
quality of the M&E is compromised. 

In practice, ambitions in terms of the quality of 
M&E processes and frameworks do not always 
correlate with the resources that are allocated 
to the activities. Many projects and programmes 
experience difficulties in staying within the 
budget without compromising the quality of the 
often complex M&E. When M&E planning is done 
by agencies detached from the local adaptation 

context in which an intervention takes place (e.g. 
multilateral donors), there is a risk that the M&E 
budget plans turn out to be rather unrealistic 
and rigid, not fully taking account of the inherent 
complexity and unpredictability in adaptation. 
Moreover, the human and technical capacity 
to collect sound and valid data to perform the 
M&E on adaptation is rather scarce, especially 
in developing country contexts. Additional costs 
in terms of time and money as a consequence 
of the lack of context-specific knowledge (e.g. 
knowledge of local adaptation capacity), 
poor ability to plan M&E activities (e.g. longer 
timelines for impacts to materialize) and the lack 
of adaptation-specific skills, methods and tools 
(e.g. the measurability of results) are therefore 
not unusual in practice.
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ANNEX I. GLOSSARY OF M&E AND 
ADAPTATION TERMS
ACTIVITY: Actions taken or work performed 
through which inputs, such as funds, technical 
assistance and other types of resources are 
mobilized to produce specific outputs (OECD-
DAC, 2002). 

ADAPTIVE CAPACITY: The combination of the 
strengths, attributes and resources available to 
an individual, community, society or organization 
that can be used to prepare for and undertake 
actions to reduce adverse impacts, moderate 
harm, or exploit beneficial opportunities (IPCC, 
2012).

EVALUATION: A periodic assessment of the 
efficiency, effectiveness, impact, sustainability 
and relevance of a project in the context of the 
stated objectives. Usually undertaken as an 
independent examination with a view to drawing 
lessons that may guide future decision-making 
(based on OECD-DAC, 2002).

EXPOSURE: The presence of people, livelihoods, 
environmental services and resources, 
infrastructure, or economic, social, or cultural 
assets in places that could be adversely affected 
(IPCC, 2012).

IMPACT: Positive and negative, primary and 
secondary long-term effects produced by a 
development intervention, directly or indirectly, 
intended or unintended (OECD-DAC, 2002).

INDICATORS: Quantitative or qualitative factors 
or variables that provide a simple and reliable 
means to measure achievement, to reflect the 
changes connected to an intervention, or to 
help assess the performance of a development 
actor (OECD-DAC, 2002). Outputs, outcomes 
and impacts which represent the results of an 
intervention on different scales can and should all 
be monitored and evaluated by indicators in the 
logical framework approach, which would then 
be the output indicators, outcome indicators and 
impact indicators. In general, indicators should 
be SMART, i.e. Specific, Measurable, Attainable, 
Relevant and Time-bound, or CREAM, i.e. Clear, 
Relevant, Economic, Adequate and Monitorable.

LOGICAL FRAMEWORK ANALYSIS (LFA): A 
practical tool used to plan, manage and monitor 
development projects, usually in a matrix format. 
Logically links project inputs and activities to 
expected project impacts through a number of 
intermediary outputs and outcomes. Closely 
related to the ‘theory of change’ (see below), the 
two are sometimes used almost interchangeably, 
but the LFA is generally considered to be more 
of a practical tool used in a project, whereas 
the theory of change is a broader analytical 
framework.     

MALADAPTATION: Any changes in natural or 
human systems that inadvertently increase 
vulnerability to climatic stimuli; an adaptation 
that does not succeed in reducing vulnerability 
but increases it instead (IPCC, 2001).

MONITORING: A continuing function that uses 
the systematic collection of data on specified 
indicators to provide management and the 
main stakeholders of an ongoing development 
intervention with indications of the extent of 
progress, the achievement of objectives, and 
progress in the use of allocated funds (based on 
OECD-DAC, 2002).

OUTCOME: The likely or achieved short-term and 
medium-term effects of an intervention’s outputs 
(OECD-DAC, 2002).

OUTPUT: The products, capital goods and 
services which result from a development 
intervention; may also include changes resulting 
from the intervention that are relevant to the 
achievement of outcomes (OECD-DAC, 2002).

RESILIENCE: The ability of a system and 
its component parts to anticipate, absorb, 
accommodate, or recover from the effects of 
a hazardous event in a timely and efficient 
manner, including by ensuring the preservation, 
restoration, or improvement of its essential basic 
structures and functions (IPCC, 2012).

15M O N I T O R I N G  &  E VA L U AT I O N  F O R  C L I M AT E  C H A N G E  A D A P TAT I O N  -  A  s u m m a r y  o f  k e y  c h a l l e n g e s  a n d  e m e r g i n g  p r a c t i c e



16 M O N I T O R I N G  &  E VA L U AT I O N  F O R  C L I M AT E  C H A N G E  A D A P TAT I O N  -  A  s u m m a r y  o f  k e y  c h a l l e n g e s  a n d  e m e r g i n g  p r a c t i c e

SENSITIVITY: The degree to which a system 
is affected, either adversely or beneficially, 
by climate-related stimuli. The effect may be 
direct (e.g., a change in crop yield in response 
to a change in the mean, range, or variability 
of temperature) or indirect (e.g., damages 
caused by an increase in the frequency of coastal 
flooding due to rises in sea level) (IPCC, 2001). 

THEORY OF CHANGE: No consensus 
over definition, but can be understood 
as an analytical framework to achieve a 
‘comprehensive description and illustration of 
how and why a desired change is expected to 
happen in a particular context’ (http://www.
theoryofchange.org/). That is, a theory of 
change would explain, in a logically consistent 
way, the process of how and why activities 
implemented will lead to the desired long-term 
goals. It does this by first identifying the desired 
long-term goals and then works back from these 
to identify all the conditions (outcomes) that 
must be in place (and how these are related 
to one another causally) for the goals to occur 
(http://www.theoryofchange.org/). 

VULNERABILITY: The propensity or 
predisposition to be adversely affected (IPCC, 
2012).  A common description (IPCC, 2001) aptly 
sees vulnerability as a function of Exposure, 
Sensitivity and Adaptive Capacity (refer to 
definitions above). 

For other definitions related to M&E, see 
OECD-DAC, 2002. 

For other definitions related to adaptation, 
see IPCC, 2012 and OECD, 2006.  
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